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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

PART I
GENERAL CONDITIONS

INFORMATION FOR BIDDERS AND BIDDING REQUIREMENTS

11 ELIGIBILITY AND PREFERENCE

Contracting with CONTRACTORS and SUBCONTRACTORS under the CONTRACT
DOCUMENTS shall be governed by the provisions of Title 34 of the Arizona Revised Statutes,
as amended.

1.1.2  Eligibility of CONTRACTOR

1121

1122

Form No. CIP2.4.1

The BIDDER must have a minimum of five (5) years’ experience in similar
projects. A “similar project” is one that is similar in both nature and scope to this
PROJECT. At least two (2) of the BIDDER’S Key Personnel must have a
minimum of three (3) years’ experience in similar projects. The BIDDER must
demonstrate successful completion of at least two (2) similar projects, one of which
must have a dollar value of at least seventy-five percent (75%) of the total bid for
this PROJECT as set forth in the Bid Schedule, both within the past five (5) years.
Total bid price does not include any GILBERT allowances identified. The
BIDDER must demonstrate that it has an experienced employee who will serve as
the scheduler, who is dedicated to this PROJECT, and who has successfully
employed scheduling techniques appropriate for this PROJECT. “Key Personnel”
is defined as individuals who will be directly assigned to this PROJECT and
includes, but is not limited to, the owner, the Principals of the BIDDER, the Project
Manager, the Project Superintendent, the scheduler, the BIDDER’S construction
engineer, and supervisory personnel such as the foremen who will be directly
assigned to this PROJECT. Resumes of Key Personnel shall be submitted upon
request by GILBERT. “Successful completion” means completion of a project
within the established schedule and budget.

If requested by GILBERT, the three apparent lowest BIDDERS shall submit the
following documentation for GILBERT’S review and GILBERT may base its
award of a CONTRACT on the information submitted:

Evidence of loss history and underwriting criteria
BIDDER’S safety program, including Experience Modifier (EMR)
List of SUBCONTRACTORS

CPA certified audits for the past three fiscal years of operations
List of references

mmoow >

Similar documents deemed necessary by GILBERT

The documents shall be submitted to GILBERT no later than 72 hours

Construction General Conditions without CM for DBB Projects

Revised August 24, 2013
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

following the request of GILBERT.

1.1.2.3 GILBERT may also conduct any investigation it deems necessary to determine the
BIDDER’S ability to perform the WORK required by the CONTRACT
DOCUMENTS. The purpose for requiring these documents is to assist GILBERT
in evaluating the ability of a potential CONTRACTOR to perform the WORK in
accordance with the CONTRACT DOCUMENTS in a safe manner.

1.1.24 References provided by CONTRACTOR are an integral part of BIDDER’S
qualifications. References must be accurate. BIDDER authorizes GILBERT’S
representative to verify any and all information from references contained herein
and hereby releases all those concerned providing information as a reference from
any liability in connection with any information they give.

PRE-BID CONFERENCE

A pre-bid conference will be held on December 29, 2014 at 10.00 p.m. at 50 E. Civic Center
Drive, Gilbert AZ, 85296 Room 300. It is highly recommended that BIDDERS,
CONTRACTORS, and other interested parties attend this conference that will be conducted by
GILBERT to answer questions. BIDDER responsibility issues will be discussed, along with
PROJECT requirements.

SUBMITTING BIDS

Bids to receive consideration shall be made in accordance with the following instructions:

Before submitting a bid, BIDDERS shall carefully examine the PLANS, read the
SPECIFICATIONS and all other CONTRACT DOCUMENTS, visit the site of the WORK,
fully inform themselves as to all existing conditions and limitations, and shall include sums in
the bid covering the cost of each item included in the CONTRACT.

BIDDER shall include in the CONTRACT SUM all applicable taxes, permit fees and other
costs to BIDDER.

BIDDER shall include in the total bid price all CONTRACTOR’s allowances stated in the BID
SCHEDULE of the CONTRACT DOCUMENTS.

Any required allowances are set forth in the BID SCHEDULE. Unless otherwise provided in
the CONTRACT DOCUMENTS:

1.3.3.1 Allowances shall cover the cost to the CONTRACTOR (less any applicable trade
discount) of the MATERIALS including equipment required by the allowance,
delivered at the site, and all applicable taxes, overhead, profit handling and other
General Condition costs, unless Bid Unit Rates are available in the Bid Schedule.
Unit Bid Rates from the Bid Schedule shall be used to determine the cost of a
change to be paid from an Allowance, when applicable.

1.33.2 Any remaining Allowance Amount shall be returned to the GILBERT at the end of

Form No. CIP2.4.1 2
Construction General Conditions without CM for DBB Projects
Revised August 24, 2013



Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

the project by deductive change order.

1.3.3.3 Whenever the cost is more or less than the allowance, the CONTRACT PRICE
shall be adjusted accordingly by CHANGE ORDER, the amount of which will
recognize changes, if any, overhead, profit and other expenses.

1.3.4 Lump Sum and Unit Prices bid shall include overhead, profit, taxes, handling and other General
Condition costs.

1.3.5 No bid will be considered unless it is made upon the bid forms contained in the book of
CONTRACT DOCUMENTS. No bid shall be considered which is deemed as an irregular bid
or which fails to conform in all material respects to the PLANS, SPECIFICATIONS and
CONTRACT DOCUMENTS. Bids may be deemed irregular and may be considered non-
responsive for any of the following reasons:

1351 If the bid is on a form other than that furnished by GILBERT or if the form is
altered.

1.35.2 If the BIDDER does not supply, or has improper or inadequate state contractor’s
license(s), to perform the WORK.

1.35.3 If there are unauthorized additions, statements, interlineations, alterations,
conditional or alternate bids or other irregularities of any kind.

1354 If the BIDDER adds any provisions reserving the right to accept or reject an
AWARD or to enter into a CONTRACT pursuant to an AWARD.

1355 If the BIDDER fails to submit any document listed in Section 1.3.1.11 or, when
requested, the BIDDER fails to submit any documents or information pursuant to
Sections 1.1.2 and 1.1.2.2.

1.3.5.6 If numbers are not stated both in writing and in figures where so required. In case
of a difference in written words and figures in a bid, the amount stated in written
words shall govern unless obviously in error.

1.3.5.7 If the bid contains a summary or restatement of the WORK to be done.
1.3.6 No oral or telephonic bids will be considered.

1.3.7 Bids shall be delivered to the office of Town Clerk, 50 East Civic Center Drive, Gilbert,
Arizona on or before the day and hour set for the opening of bids in the Notice and Call for
Bids as published. Bids shall be submitted in a sealed envelope, which shall be marked as
indicated in the Notice and Call for Bids. It is the sole responsibility of the BIDDER to see that
his bid is received in proper time. Any bids received after the scheduled closing time for receipt
of bids will be returned to the BIDDER unopened.

1.3.8 Each and every provision of law and clause required by law to be inserted in the CONTRACT
shall be deemed to be inserted so that the CONTRACT shall be read and enforced as though it
were included therein.

1.3.9 BIDDERS shall familiarize themselves with the provisions of the laws, codes and regulations
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
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of the State of Arizona, Maricopa County, local agencies and municipalities that have
jurisdiction at the location of the SITE. CONTRACTORS shall comply with, and require all
SUBCONTRACTORS to comply with, all state and local contractor’s license laws.

BID SUBMITTAL.: The following documents shall be submitted with the bid:

Completed and signed Bid Forms
Bid Bond

No Collusion Affidavit
Authorized Signature Form

Bidder’s Questionnaire

mmoow>»

Copy(s) of Bidder’s State of Arizona Contractor’s License(s).
Bids must remain valid for 90 days following bid opening.

BID SECURITY

Each bid shall be accompanied by a certified check, cashier's check or bid bond from a surety
company holding a certificate of authority to transact surety business in the State of Arizona
issued by the Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1
of the Arizona Revised Statutes, and any amendments thereto. The bonds shall be made
payable and acceptable to GILBERT. The bid bond shall be for an amount equal to at least ten
percent (10%) of the bid, payable without condition to GILBERT as a guarantee that the
BIDDER, if awarded the CONTRACT, will promptly execute such CONTRACT in accordance
with the bid and in manner and form required by these CONTRACT DOCUMENTS and will
furnish good and sufficient bond for the faithful performance of the same. The surety bond
shall not be executed by an individual surety or sureties. The check or bid bond of the
successful BIDDER will be retained until the CONTRACT is signed and satisfactory bonds and
certificates of insurance furnished, or other disposition made thereof. The check or bid bond of
the BIDDERS whose proposal are not accepted by the Town of Gilbert Council will be returned
promptly.

SPECIAL NOTICE

BIDDERS are required to inform themselves fully of the conditions relating to construction and
labor under which the WORK will be or is now being performed.

WITHDRAWAL OF BID

Any BIDDER may withdraw or revise his bid by telegraphic or written request (but not
electronic mail), at any time prior to the expiration of the time for the opening of bids as set
forth in the Notice and Call for Bids. Any withdrawal or revision must be done on a copy of
the bid form and must be signed by the person indicated on the Authorized Signature Form.

INTERPRETATION OF PLANS AND DOCUMENTS
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

If any person contemplating submitting a bid for the proposed WORK is in doubt as to the true
meaning of any part of the PLANS, SPECIFICATIONS or other CONTRACT DOCUMENTS,
or finds discrepancies in or omissions from the PLANS or SPECIFICATIONS, he may submit
to ENGINEER a written request for an interpretation or correction thereof. The request must be
made in writing and delivered at least six (6) days prior to bid opening. Any interpretation or
correction of the CONTRACT DOCUMENTS will be made only by ADDENDUM. A copy of
such ADDENDUM will be mailed or delivered to each person receiving a set of CONTRACT
DOCUMENTS. GILBERT will not be responsible for any other explanations or
interpretations of the CONTRACT DOCUMENTS.

Should conflicts occur in or between Drawings and SPECIFICATIONS, CONTRACTOR is
deemed to have estimated the more expensive of the two unless he has asked for and obtained a
written decision as required in Section 1.7.1 before submission of his bid as to which method or
MATERIALS will be required.

SUBSTITUTION OF MATERIAL OR EQUIPMENT

Where an item or MATERIAL is specified by a trade or manufacturer's name, it is done for the
purpose of establishing a basis of quality, and not for the purpose of limiting competition.
ENGINEER’S intent is to consider alternative products which have the desired essential
characteristics. ENGINEER will consider any such product offered. Requests for approval of
alternative products shall be made through BIDDERS bidding as prime contractors. No
approvals for substitutions will be granted directly to suppliers, distributors, or subcontractors.
Pursuant to A.R.S. § 34-104-C, the following procedures will be used:

1.8.1.2 BIDDERS desiring to submit alternative product proposals for prior approval of
ENGINEER shall submit such proposals to ENGINEER at least eight (8) working
days prior to the original deadline for receiving bids, or any published extension
thereof. Each such request shall include the name of the material or equipment for
which it is to be substituted and a complete description of the proposed substitute,
including drawings, cuts, performance and test data, and any other information
necessary for an evaluation. A statement setting forth any changes in other
MATERIALS, equipment or other work that incorporation of the substitute would
require shall be included. ENGINEER will consider such request and either
approve or reject all alternative product proposals submitted.

If, by the close of the fifth day prior to the deadline for receiving bids, ENGINEER
has approved any alternative product proposals, the BIDDING DOCUMENTS shall
be modified to include the alternative products. ENGINEER shall publish the
modification in the same manner as the original BIDDING DOCUMENTS at least
five days prior to the deadline for receiving bids. ENGINEER’S decision of
approval or disapproval of a proposed substitute shall be final. After the AWARD
of CONTRACT, the equivalency evaluations conducted during the bidding period
may be reviewed by appointment with ENGINEER.

1.8.2 Whenever an item of MATERIAL or piece of equipment is specified with at least two named
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manufactures and is followed by the words “No other manufacturers will be considered”, only
the listed manufacturers will be considered by GILBERT and ENGINEER.

Whenever an item of MATERIAL or piece of equipment is specified with a named

manufacturer, an “or equal” manufacturer shall apply whether the term “or equal” is listed or
not listed within the SPECIFICATIONS.

ADDENDA

Any ADDENDA issued during the time of bidding, shall become a part of the documents used
by the BIDDER for the preparation of his bid, shall be covered by the bid and shall be made a
part of the CONTRACT DOCUMENTS. It is the sole responsibility of the BIDDER to ensure
that they have received and reviewed all ADDENDA, and that receipt of such ADDENDA is
duly acknowledged on the Bid Form.

AWARD OR REJECTION OF BIDS

The CONTRACT will be awarded to the lowest responsible BIDDER determined from the
Base Bid, plus any combination of Bid Alternates that GILBERT may select, which comply
with these instructions and with the Notice and Call for Bids. GILBERT, however, reserves the
right to accept or reject any or all bids, to waive any informality or irregularity in the bids
received or to withhold the AWARD for any reason GILBERT determines. Bids will be
received until the time and date designated in the Notice and Call for Bids. Bids received after
the designated time set will be returned to the BIDDERS unopened.

Bids shall be opened in public and the amount of the bid read aloud. After the bid opening,
GILBERT shall analyze the bids and notify all BIDDERS of the name of the apparent low
bidder or (2) if the analysis results in a recommendation to award the CONTRACT to a
BIDDER other than the apparent low BIDDER, the BIDDER who’s recommended for award of
the CONTRACT. This will be done by issuing a Notice of Apparent Lowest Responsible
Bidder. Such notice shall be given at least four (4) days prior to the date set for the AWARD of
the CONTRACT.

BIDDERS INTERESTED IN MORE THAN ONE BID

No person, firm, or corporation shall be allowed to make, file or to be interested in more than
one (1) bid for the same WORK unless alternate bids are called for. A person, firm, or
corporation who has submitted a subproposal to a BIDDER, or who quoted prices on
MATERIALS to a BIDDER, is not thereby disqualified from submitting a subproposal or
quoting prices to other BIDDERS, but must quote the same subproposal or price to all
BIDDERS.

CONTRACT AND BONDS

The successful BIDDER shall execute and deliver a CONTRACT in the prescribed form and
shall furnish the required bonds within ten (10) days after issuance of a written Notice of Award
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or his BID SECURITY shall be forfeited as provided elsewhere herein.

The successful BIDDER, simultaneously with the execution of the CONTRACT, will be
required to furnish a PAYMENT BOND in an amount equal to one hundred percent (100%) of
the CONTRACT SUM and a PERFORMANCE BOND in an amount equal to one hundred
percent (100%) of the CONTRACT SUM.

The form of CONTRACT that the successful BIDDER as CONTRACTOR will be required to
execute and the forms of bonds which he will be required to furnish along with a form of
insurance certificate are included in the CONTRACT DOCUMENTS. The CONTRACT, the
bonds and the insurance certificate will be executed in five (5) original counterparts.

Bonding companies and insurance carriers shall be "Best Rated A" or better by the A.M. Best
Company or comparable rating as determined at the sole discretion of GILBERT. Each bond
shall be executed by a surety (bonding company) duly licensed in and possessing a certificate of
authority to transact surety business in the State of Arizona issued by the Director of the
Department of Insurance, pursuant to Title 20, Chapter 2, Article 11 and acceptable to
GILBERT. The Surety Bond shall not be executed by an individual surety or sureties. The
bonds shall be written or countersigned by an authorized representative of the surety who is
either a resident of the State of Arizona or whose principal office is maintained in the State of
Arizona. The Bonds shall have attached thereto a certified copy of Power of Attorney for the
signed official executing the bonds.

ASSIGNMENT OF CONTRACT

No assignment by CONTRACTOR of any CONTRACT to be entered into hereunder, or any
part thereof, or of funds to be received there under by CONTRACTOR, will be recognized by
GILBERT unless such assignment has had prior approval of GILBERT and the Surety has been
given due notice of such assignment in writing and has consented thereto in writing.

PLANS AND SPECIFICATIONS TO SUCCESSFUL BIDDER

The successful BIDDER may obtain five (5) sets of PLANS and SPECIFICATIONS for this
PROJECT at no extra cost.

CONTRACT TIME

CONTRACTOR shall commence WORK under the CONTRACT on the day indicated in the
NOTICE TO PROCEED or within ten (10) working days thereafter and shall fully complete all
WORK under the CONTRACT within 90 consecutive calendar days in accordance with
Section 9.2. CONTRACTOR shall achieve SUBSTANTIAL COMPLETION within 70
calendar days after the date of the NOTICE TO PROCEED and FINAL COMPLETION within

90 calendar days in accordance with Section 9.2. No WORK shall commence prior to
issuance of a NOTICE TO PROCEED, including mobilization on site. CONTRACTOR shall
at all times during the continuance of the CONTRACT prosecute the WORK with such force
and equipment as are sufficient to complete it within the time specified.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
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NOTICE OF REQUIREMENT OF COMPLIANCE WITH PERMIT CONDITIONS

This PROJECT includes work that will affect facilities of various agencies, including Town of
Gilbert, City of Mesa. Applicable licenses, permits and specifications are bound herein and
CONTRACTOR shall comply with all such specifications and permit conditions.

ENGINEER

This PROJECT will be coordinated by an ENGINEER, who will report the progress of the
WORK and compliance with the CONTRACT DOCUMENTS to GILBERT. Generally,
ENGINEER will (1) oversee the progress of the WORK, (2) receive submittals, requests for
information and other information from CONTRACTOR, (3) make recommendations to
GILBERT regarding CHANGE ORDERS and request for extensions of time, (4) make
recommendations to GILBERT regarding requests for payment, (5) maintain PROJECT
records, (6) determine SUBSTANTIAL and FINAL COMPLETION of the PROJECT, and (7)
do other tasks related to the coordination of the WORK.

ENGINEER will review and approve shop drawings, make interpretations of the CONTRACT
DOCUMENTS and make determinations regarding substitution of methods and MATERIALS.
Other duties are set forth in the CONTRACT DOCUMENTS. Drawings and
SPECIFICATIONS and copies thereof furnished by ENGINEER are and shall remain the
property of GILBERT. They are to be used only with respect to this PROJECT and are not to
be used on any other PROJECT.

ENGINEER will be GILBERT’S REPRESENTATIVE during the construction and until final
payment to the CONTRACTOR is made. ENGINEER will advise and consult with GILBERT.
All instructions to CONTRACTOR shall be forwarded through ENGINEER. ENGINEER will
have the authority to act on behalf of GILBERT only to the extent provided in the CONTRACT
DOCUMENTS. CONTRACTOR shall not be relieved from CONTRACTOR'S obligations to
perform the WORK in accordance with the CONTRACT DOCUMENTS either by the
activities or duties of ENGINEER MANAGER in its administration of the CONTRACT, or by
inspections, tests or approvals required.

SEPARATE CONTRACTS

Separate CONTRACTS may be let by GILBERT to perform other or additional work on or near
the WORK covered by this CONTRACT. CONTRACTOR shall be responsible for
coordinating the sequencing of the WORK under those separate CONTRACT’S
identified/listed in the SUPPLEMENTAL CONDITIONS of the CONTRACT DOCUMENTS.
The bid shall include an amount for the administration of the sequencing of these
CONTRACTS. The requirements of Section 5.8 shall apply.

BID PROTESTS

The protest policy of the Town of Gilbert is available at the Town Clerk’s office at 50 E.
Civic Center Drive, Gilbert, Arizona 85296.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
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PART I

GENERAL CONDITIONS

DEFINITIONS

Wherever in these SPECIFICATIONS, or in other CONTRACT DOCUMENTS, the following terms
are used, the intent and meaning shall be interpreted as shown below. Additional definitions and
abbreviations pertaining to this PROJECT will be found in the SUPPLEMENTAL CONDITIONS.

2.1

211

212

2.1.3

214

2.15

2.16

2.1.7

2.1.8

2.19

DEFINITIONS

ADDENDUM: A written and/or graphic supplement to any of the CONTRACT
DOCUMENTS issued, in writing, after ADVERTISEMENT of but prior to the opening of the
bids for a CONTRACT.

ADVERTISEMENT: The public announcement, as required by law, inviting bids for WORK
to be performed or MATERIALS to be furnished.

AWARD: The formal action of GILBERT Town Council in accepting a bid.

BID SECURITY: Refers to the certified check, cashier's check or surety bond which is
required to be submitted with the bid to insure execution of the CONTRACT and the furnishing
of the required bonds and insurance certificates.

BIDDER: Any individual, firm, partnership, or corporation submitting a bid for the work
contemplated, acting directly or through a duly authorized agent.

CHANGE ORDER: A written order issued by GILBERT directing CONTRACTOR to make
changes in the WORK or to perform extra work, and setting forth conditions for payment and
adjustment in time of completion.

CLERK: The duly authorized person who performs the duties of Clerk of the Town of
GILBERT.

CONTRACT: The written instrument executed by CONTRACTOR and GILBERT by which
CONTRACTOR is bound to furnish all labor, equipment and MATERIALS, to perform the
WORK specified and by which GILBERT is obligated to compensate CONTRACTOR
therefore at the prices set forth therein. The CONTRACT DOCUMENTS are herewith by
reference made a part of the CONTRACT as if fully set forth therein.

CONTRACT DOCUMENTS: The words "CONTRACT DOCUMENTS" include the Notice
and Call for Bids, Information for BIDDERS and Bidding Requirements, General Conditions,
SUPPLEMENTAL CONDITIONS, SPECIFICATIONS, Bid, CONTRACT,
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2.1.10

2.1.11

2.1.12

2.1.13

2.1.14

2.1.15

2.1.16

2.1.17

2.1.18

2.1.19

2.1.20

Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

CONSTRUCTION SCHEDULE, PAYMENT BOND, PERFORMANCE BOND, PLANS,
ENGINEER’S INSTRUCTION BULLETINS and all ADDENDA and Modifications thereto.

A Modification is (1) a written amendment to the CONTRACT signed by both parties, (2) a
CHANGE ORDER, (3) a written interpretation issued by ENGINEER, or (4) a written order for
a minor change in the WORK issued by ENGINEER.

CONTRACT SCHEDULE: The schedule produced by CONTRACTOR in response to the
requirements of Section 5.1.

CONTRACT SUM: The total amount payable by GILBERT to CONTRACTOR for the
performance of the WORK under the CONTRACT DOCUMENTS. The CONTRACT SUM is
the amount stated in the CONTRACT and adjusted by any CHANGE ORDER issued pursuant
to the CONTRACT DOCUMENTS.

CONTRACT TIME: The time set forth in the CONTRACT for completion of the WORK
required by the CONTRACT DOCUMENTS.

CONTRACTOR: The individual, firm, partnership or corporation that has entered into a
CONTRACT with GILBERT for the WORK. CONTRACTOR is required by law to be
licensed in the classification of the WORK to be performed and will perform work or render
services as a prime contractor.

DAYS: Unless otherwise designated, days will be understood to mean calendar days.

ENGINEER: The Architectural or Engineering firm designated by GILBERT to prepare
PLANS and SPECIFICATIONS for the WORK, to make interpretations of the CONTRACT
DOCUMENTS, to review and approve shop drawings and to perform other duties as set forth
in the CONTRACT between GILBERT and ENGINEER. ENGINEER shall oversee the
construction of the PROJECT.

FINAL COMPLETION: The date, more fully described in Section 9.2.2, when all items of the
WORK are completely finished with no items of any scope outstanding or remaining to be
completed, and all known defective work has been corrected. This is the date that initiates the
Warranty period.

GILBERT: Town of Gilbert, Arizona.

GILBERT'S REPRESENTATIVE OR GILBERT'S AGENT: The authorized representative of
GILBERT, assigned to the PROJECT WORK, the PROJECT Site or any part thereof during the
performance of the WORK by CONTRACTOR and until final acceptance.

IMPROVEMENTS: Means the same as "WORK."

INITIAL CONTRACT SCHEDULE: The schedule prepared by CONTRACTOR in
accordance with Section 5.1 and which includes the MILESTONE AND COMPLETION
DATES specified in the CONTRACT DOCUMENTS.
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2.1.22

2.1.23

2.1.24

2.1.25

2.1.26

2.1.27

2.1.28

2.1.29

2.1.30

2.1.31

2.1.32

2.1.33

Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

MATERIALS: The word "MATERIALS" includes, in addition to material incorporated in the
PROJECT, equipment and other supplies used in the performance of the WORK.

NOTICE OF APPARENT LOWEST RESPONSIBLE BIDDER: The notice given to inform all
bidders of GILBERT staff’s determination of the lowest responsible BIDDER and its
recommendation for AWARD of the CONTRACT.

NOTICE OF AWARD: The notice given to inform the successful BIDDER of the AWARD of
the CONTRACT.

NOTICE TO PROCEED: A directive issued by GILBERT authorizing CONTRACTOR to
start the WORK or IMPROVEMENTS required in the CONTRACT.

PAYMENT BOND: A bond furnished by CONTRACTOR and an acceptable surety, in
compliance with the requirements set forth in the CONTRACT DOCUMENTS, for the purpose
of guaranteeing that CONTRACTOR promptly pays all monies due persons supplying labor or
material to be used in prosecution of the CONTRACT.

PERFORMANCE BOND: A bond furnished by CONTRACTOR and an acceptable surety, in
compliance with the requirements set forth in the CONTRACT DOCUMENTS, for the purpose
of guaranteeing the faithful performance and completion of the WORK covered by the
CONTRACT.

PLANS: All approved drawings or reproductions thereof pertaining to details of the WORK
and which are made a part of the CONTRACT DOCUMENTS.

PROJECT: Means the same as "WORK" as defined below.

SITE: The area on which WORK is to be done as described in the CONTRACT
DOCUMENTS.

SUPPLEMENTAL CONDITIONS: Those terms and conditions applicable to the WORK
which are specifically set forth in the SUPPLEMENTAL CONDITIONS section of the
CONTRACT DOCUMENTS.

SPECIFICATIONS: The descriptions, directions, provisions and requirements for performing
the WORK as contained in the CONTRACT DOCUMENTS.

SUBCONTRACTOR: Those having a CONTRACT with CONTRACTOR for the
performance of any WORK required by the CONTRACT DOCUMENTS.

SUBSTANTIAL COMPLETION: The date, more fully described in Section 9.2.1, when
ENGINEER certifies, in writing, GILBERT may use or occupy the PROJECT or a designated
portion thereof.
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2.1.34 WORK: The word "WORK", "IMPROVEMENTS" or "PROJECT" includes any or all of the
IMPROVEMENTS mentioned and authorized to be made, and the construction, reconstruction,
and repair of all or any portion of such IMPROVEMENTS, and all labor, services, incidental
expenses and material necessary or incidental thereto.

2.1.35 WORK DIRECTIVE: Supplemental drawings or instructions, which may be issued as
necessary from time to time to make clear or define in greater detail the intent of the drawings
and SPECIFICATIONS. A CHANGE ORDER shall accompany a WORK DIRECTIVE if
extra cost and/or time are known to be involved.

2.1.36 WORKING DAYS: Working days are exclusive of Saturday, Sunday and GILBERT
recognized legal holidays. In the event of a change, CONTRACTOR shall notify
ENGINEER.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

PART 111
GENERAL CONDITIONS
AWARD AND EXECUTION OF CONTRACT
AWARD
As soon as practicable after the date of opening the bids, the GILBERT Town Council will
AWARD the CONTRACT to the lowest responsible and responsive BIDDER or will reject all
bids.

A NOTICE OF AWARD will be sent to the successful BIDDER by certified mail and shall be
considered issued on the day sent.

The low bid will be determined by the lowest net total from a fully qualified and responsible
BIDDER arrived at by combining the BIDDER'S lump sum and unit price totals or lump sum
base bid price and the bid prices of the alternates that are selected and accepted by GILBERT.
GILBERT may accept or reject any or all alternates.

EXECUTION OF CONTRACT

The successful BIDDER shall, within the time specified in Information for Bidders and Bidding
Requirements, execute the CONTRACT, and shall file insurance policies and/or certificates of
insurance as required herein. If CONTRACTOR fails or refuses to enter into the CONTRACT
within the time stated, GILBERT may declare a forfeiture of his BID SECURITY as liquidated
damages for failure to enter into the CONTRACT.

Execution of the CONTRACT by CONTRACTOR is a representation that CONTRACTOR has
visited the SITE, become familiar with the local conditions under which the WORK is to be
performed, and has correlated personal observations with the requirements of the CONTRACT
DOCUMENTS.

CONTRACTOR'S INSURANCE

General: CONTRACTOR agrees to comply with all GILBERT ordinance and state and federal
laws and regulations. Without limiting any obligations or liabilities of CONTRACTOR,
CONTRACTOR shall purchase and maintain, at its own expense, hereinafter stipulated
minimum insurance with insurance companies duly licensed by the State of Arizona with an
AM Best, Inc. rating of A or above with policies and forms satisfactory to GILBERT. Failure
to maintain insurance as specified may result in termination of this CONTRACT at
GILBERT’S option.

No Representation of Coverage Adequacy: By requiring insurance herein, GILBERT does not
represent that coverage and limits will be adequate to protect CONTRACTOR. GILBERT
reserves the right to review any and all of the insurance policies and/or endorsements cited in
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33.8

3.3.9

Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

this CONTRACT but has no obligation to do so. Failure to demand such evidence of full
compliance with the insurance requirements set forth in the CONTRACT DOCUMENTS or
failure to identify any insurance deficiency shall not relieve CONTRACTOR from, nor be
construed or deemed a waiver of, its obligation to maintain the required insurance at all times
during the performance of the CONTRACT.

Additional Insured: All insurance coverage and self insured retention or deductible portions,
except Workers Compensation Insurance, shall name, to the fullest extent permitted by law for
claims arising out of the performance of the CONTRACT, GILBERT, ENGINEER, their
agents, representatives, officers, directors, officials and employees as Additional Insured as
specified under the respective coverage sections of this CONTRACT DOCUMENTS.

Coverage Term: All insurance required herein shall be maintained in full force and effect until
all WORK or services required to be performed under the terms of subject CONTRACT is
satisfactorily performed, completed and formally accepted by GILBERT, unless specified
otherwise in this CONTRACT DOCUMENTS.

Primary Insurance: CONTRACTOR’S insurance shall be primary insurance as respects
performance of subject CONTRACT and in the protection of GILBERT as an Additional
Insured.

Occurrence Basis: All insurance coverage shall be on an occurrence basis and not a claims
made basis.

Waiver: All policies, including Workers’ Compensation insurance, shall contain a waiver of
rights of recovery (subrogation) against GILBERT, its agents, representatives, officers,
directors, officials and employees for any claims arising out of the WORK. CONTRACTOR
shall arrange to have such subrogation waivers incorporated into each policy via formal written
endorsement thereto.

Policy Deductibles and or Self Insured Retentions: The policies set forth in these requirements
may provide coverage which contain deductibles or self-insured retention amounts. Such
deductibles or self-insured retention shall not be applicable with respect to the policy limits
provided to GILBERT. CONTRACTOR shall be solely responsible for any such deductible or
self-insured retention amount. GILBERT, at its option, may require CONTRACTOR to secure
payment or such deductible or self-insured retention by a surety bond or irrevocable and
unconditional Letter of Credit.

Use of Subcontractors: If any WORK under the CONTRACT DOCUMENTS is subcontracted
in any way, CONTRACTOR shall execute a written agreement with SUBCONTRACTOR
containing the same Indemnification Clause and Insurance Requirements set forth herein
protecting GILBERT and CONTRACTOR. CONTRACTOR shall be responsible for executing
the agreement with SUBCONTRACTOR and obtaining Certificates of Insurance verifying the
insurance requirements.
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3.3.10 Evidence of Insurance: Prior to commencing any WORK under the CONTRACT
DOCUMENTS, CONTRACTOR shall furnish GILBERT with Certificate(s) of Insurance, or
formal endorsements as required by the CONTRACT DOCUMENTS, issued by
CONTRACTOR’S insurer(s) as evidence that policies are placed with acceptable insurers as
specified herein and provide the required coverage, conditions, and limits of coverage specified
in the CONTRACT DOCUMENTS and that such coverage and provisions are in full force and
effect. If a Certificate of Insurance is submitted as evidence of coverage, GILBERT shall
reasonably rely upon the Certificate of Insurance as evidence of coverage but such acceptance
and reliance shall not waive or alter in any way the insurance requirements or obligations of this
CONTRACT. Such certificates shall identify the PROJECT. If any of the above-cited policies
expire during the life of the CONTRACT, it shall be CONTRACTOR’S responsibility to
forward renewal Certificates within ten (10) days after the renewal date containing all the
aforementioned insurance provisions. Certificates shall specifically cite the following

provisions:

3.3.10.1 GILBERT, and ENGINEER, their agents, representatives, officers, directors,
officials and employees are Additional Insured’s as follows:

A.  Commercial General Liability — Under ISO Form CG 20 10 11 85 or
equivalent.

B.  Auto Liability — Under ISO Form CA 20 48 or equivalent.

C.  Excess Liability — Follow Form to underlying insurance as required.

3.3.10.2  CONTRACTOR’S insurance shall be primary insurance as respects performance of
CONTRACT.

3.3.10.3  All policies, including Workers Compensation, waive rights of recovery
(subrogation) against GILBERT, its agents, representatives, officers, directors,
officials and employees for any claims arising out of WORK performed by
CONTRACTOR under the CONTRACT DOCUMENTS.

3.3.10.4  Certificate shall cite 30 day advance notice cancellation provision.

3.3.10.5  Project descriptive information including:

A.  CIP Project Name
B. CIP Project Number
C. Contract Number

3.3.11 REQUIRED COVERAGE:

3.3.11.1  Commercial General Liability: CONTRACTOR shall maintain “occurrence” form
Commercial General Liability insurance with an unimpaired limit of not less than
$3,000,000 for each occurrence, $3,000,000 Products and Completed Operations
Annual Aggregate, and a $3,000,000 General Aggregate Limit on a per project
basis endorsed by means of ISO Endorsement CC-2503 1185 or equivalent. The
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policy shall cover liability arising from premises, operations, independent
contractors, products-completed operations, personal injury and advertising injury.
Coverage under the policy will be at least as broad as Insurance Services Offices,
Inc. policy form CG 00 010 93 or equivalent thereof, including but not limited to,
separation of insured’s clause. To the fullest extent allowed by law, for claims
arising out of the performance of this CONTRACT, GILBERT, ENGINEER, their
agents, representatives, officers, directors, officials and employees shall be cited as
an Additional Insured under Insurance Service Offices, Inc. Commercial General
Liability Additional Insured Endorsement form CG 20 10 11 85, or equivalent,
which shall read “Who is an Insured (Section II) is amended to include as an
insured the person or organization shown in GILBERT, but only with respect to
liability arising out of “your work™ for that insured by or for you.”
CONTRACTOR, its successors and or assigns, is required to maintain Commercial
General Liability insurance as specified hereunder for a minimum period of three
(3) years following completion and acceptance of subject WORK.
CONTRACTOR shall submit Certificate of Insurance evidencing such Commercial
General Liability insurance during said three year period containing all of the
insurance requirements set forth herein including naming GILBERT, ENGINEER,
their agents, representatives, officers, directors, officials and employees as
Additional Insured as required. If any excess insurance is utilized to fulfill the
requirements of this paragraph, such excess insurance shall be “follow form” equal
or broader in coverage scope than underlying insurance.

Vehicle Liability: CONTRACTOR shall maintain Business Automobile Liability
insurance with a limit of $3,000,000 each occurrence on CONTRACTOR’S
owned, hired, and non-owned vehicles assigned to or used in the performance of
the WORK. Coverage will be at least as broad as Insurance Services Office, Inc.
coverage code “1” “any auto” policy form CA 00 01 12 93 or equivalent thereof. If
any hazardous material, as defined by any local, state or federal authority, is the
subject, or transported, in the performance of the WORK, an MCS 90 endorsement
is required providing $5,000,000 per occurrence limits of liability for bodily injury
and property damage. To the fullest extent allowed by law, for claims arising out
of the performance of this CONTRACT, GILBERT, ENGINEER, their agents,
representatives, officers, directors, officials and employees shall be cited as an
Additional Insured under the Insurance Service Officers, Inc. Business Auto policy
Designated Insured Endorsement form CA 20 48 or equivalent. If any excess
insurance is utilized to fulfill the requirements of this paragraph, such excess
insurance shall be “follow form” equal or broader in coverage scope than
underlying insurance.

Worker’s Compensation Insurance: CONTRACTOR shall maintain Worker
Compensation Insurance to cover obligations imposed by federal and state statutes
having jurisdiction of CONTRACTOR’S employees engaged in the performance of
the WORK and shall also maintain Employers Liability Insurance of not less than
$1,000,000 for each accident, $1,000,000 disease for each employee and
$1,000,000 disease policy limit.
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3.3.11.4  Builder’s “All Risk”: CONTRACTOR shall maintain Builder’s “All Risk”
Insurance in an amount not less than one hundred percent (100%) of the
CONTRACT price. Such policy shall include coverage for fire, lightening,
vandalism, malicious mischief, riot, civil commotion, smoke, sprinkler leakage,
water damage, windstorm, hail, earthquake, landslide, flood and collapse or loss
due to the results of faulty workmanship during the CONTRACT TIME and until
Final Acceptance of the WORK by GILBERT. On pipeline and similar Projects
where fire hazard is negligible or nonexistent, GILBERT may waive the
requirement for fire insurance and/or accept the installation waiver.

3.3.11.5  Railroad Protection Liability: If the WORK involves a railroad right-of-way (as
described in the SUPPLEMENTAL CONDITIONS) Railroad Protective Liability
Insurance coverage is required in the amounts set forth in the SUPPLEMENTAL

CONDITIONS.

3.4 REQUIREMENT OF CONTRACT BONDS

3.4.1 Concurrently with the execution of the CONTRACT, CONTRACTOR shall furnish GILBERT
the following bonds, which shall become binding upon the AWARD of the CONTRACT to
CONTRACTOR:

34.1.1 A PERFORMANCE BOND in conformance with Section 1.12 and in an amount
equal to the full CONTRACT SUM conditioned upon the faithful performance of
the CONTRACT in accordance with PLANS, SPECIFICATIONS and Conditions
thereof. Such bond shall be solely for the protection of GILBERT. The
Performance Bond shall remain in force the greater of (a) two years after FINAL
COMPLETION of the WORK, or (b) until the expiration of all warranties and
guarantees as required by the CONTRACT.

3.4.1.2 A PAYMENT BOND in conformance with Section 1.12 and in an amount equal to
the full CONTRACT SUM solely for the protection of the claimants supplying
labor or MATERIALS to CONTRACTOR or his SUBCONTRACTORS in the
prosecution of the WORK provided for in such CONTRACT. The Payment Bond
shall remain in effect for at least one year after FINAL COMPLETION of the
WORK.

3.4.2 Each such bond shall include a provision allowing the prevailing party in a suit on such bond to
recover as a part of this judgment such reasonable attorney's fees as may be fixed by a judge of
the court.

3.4.3 Each such bond shall be executed by a surety company or companies holding a certificate of
authority to transact surety business in the State of Arizona issued by the Director of the
Department of Insurance pursuant to Title 20, Chapter 2, Article 1 of the Arizona Revised
Statutes and any amendments thereto. The bonds shall be made payable and acceptable to
GILBERT. The bonds shall be written or countersigned by an authorized representative of the
surety who is either a resident of the State of Arizona or whose principal office is maintained in
this State and the bonds shall have attached thereto a certified copy of the Power of Attorney of
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the signing official.

INDEMNIFICATION OF GILBERT AGAINST LIABILITY

To the fullest extent permitted by law, CONTRACTOR, its successors and assigns shall
indemnify and hold harmless GILBERT, its officers and employees from and against all
liabilities, damages, losses and costs (including reasonable attorney fees and court costs) to the
extent caused by the negligence, recklessness or intentional wrongful conduct of
CONTRACTOR or other persons employed or used by the CONTRACTOR in the performance
of this Agreement. CONTRACTOR’s duty to indemnify and hold harmless GILBERT, its
officers and employees shall arise in connection with any claim, damage, loss or expense that is
attributable to bodily injury, sickness, disease, death, or injury to, impairment, or destruction of
property including loss of use of resulting there from, caused by CONTRACTOR’s negligence,
recklessness or intentional wrongful conduct in the performance of this Agreement and the
negligence, recklessness or intentional wrongful conduct of any person employed by
CONTRACTOR or used by CONTRACTOR in the performance of this Agreement.

Insurance provisions set forth in this Agreement are separate and independent from the
indemnity provisions of this paragraph and shall not be construed in any way to limit the scope
and magnitude of the indemnity provisions. The indemnity provisions of this paragraph shall
not be construed in any way to limit the scope and magnitude and applicability of the insurance
provisions.

SAFETY WARRANTY

CONTRACTOR shall provide and maintain in a neat, sanitary condition such accommodations
for the use of his employees as may be necessary to comply with the requirements and
regulations of the Arizona State Department of Health or as specified by the Maricopa County
Health Department, Sanitary Code. CONTRACTOR shall provide all safeguards, safety
devices and protective equipment and take any other needed actions, on his own responsibility
or as ENGINEER may determine, reasonably necessary to protect the life and the health of
employees on the job, the safety of the public and to protect property in connection with the
performance of the WORK. Precaution shall be exercised by CONTRACTOR at all times for
the protection of persons (including employees and GILBERT representatives) and property.
CONTRACTOR shall comply with the provisions of all applicable laws, pertaining to such
protection including all Federal and State occupational safety and health acts, and standards and
regulations promulgated hereunder.

CONTRACTOR warrants that CONTRACTOR is aware of and understands the hazards
presented to persons, property and the environment relating to and arising out of the WORK. In
the event CONTRACTOR or any of CONTRACTOR’S SUBCONTRACTORS are working or
operating in an unsafe manner, CONTRACTOR shall immediately take full and appropriate
steps to assure the safety of those working in the job site. CONTRACTOR acknowledges
GILBERT’S right under this CONTRACT to stop work if GILBERT determines the WORK is
not proceeding in a safe manner and may result in injury to persons or property. GILBERT and
ENGINEER shall not be liable for the costs incurred by CONTRACTOR if the WORK is
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stopped for safety reasons. The ENGINEER, with GILBERT approval, shall issue a stop work
order until the violation ceases. The ENGINEER shall immediately notify CONTRACTOR in
writing of the reasons WORK was stopped.

3.7 NOTICE TO PROCEED

CONTRACTOR or SUBCONTRACTORS shall not start WORK on any part of the PROJECT
until NOTICE TO PROCEED has been issued by GILBERT. The NOTICE TO PROCEED
will be sent to CONTRACTOR by certified mail or delivered to him in person. The date for the
official start of the CONTRACT will be set forth in the NOTICE TO PROCEED. The
NOTICE TO PROCEED shall not be issued until the CONTRACT has been executed and all
insurance, bonds and other required documents have been submitted to GILBERT.
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PART IV

GENERAL CONDITIONS

COMMENCEMENT, PROSECUTION AND PROGRESS

4.1 COMMENCEMENT

4.1.1 Within ten (10) working days after the NOTICE OF AWARD, a pre-construction conference
will be held to establish a working understanding among the parties as to the WORK and to
discuss the schedules referred to in Section 5.1, procedures for handling submittals, processing
Applications for Payment, and maintaining required records.

41.1.1 The conference shall be attended by: CONTRACTOR and his superintendent,
Principal SUBCONTRACTORS, Representatives of principal suppliers and
manufacturers as appropriate, ENGINEER, Representatives of GILBERT, Others
as requested by CONTRACTOR, GILBERT, or ENGINEER.

41.1.2 The purpose of the conference is to designate responsible personnel and establish a
working relationship. Matters requiring coordination will be discussed and
procedures for handling such matters established. The agenda will include but not

be limited to:

A. Discussion of CONTRACTOR'S INITIAL CONTRACT SCHEDULE (See
Section 5.1).

B.  Transmittal, review, and distribution of CONTRACTOR'S submittals.

C.  Processing applications for payment.

D.  Maintaining record documents.

E. Critical work sequencing.

F. ENGINEER’S INSTRUCTION BULLETINS and CHANGE ORDERS.

G.  Use of premises, office and storage areas, security, housekeeping, and
GILBERT'S needs.

H.  Major equipment deliveries and priorities.

CONTRACTOR'S Safety Program.

4.1.1.3 ENGINEER will preside at the conference and will arrange for keeping the minutes
and distributing the minutes to all persons in attendance.

4.1.2 CONTRACTOR shall commence WORK on or before the tenth (10™) day after the date set
forth in the NOTICE TO PROCEED, and shall complete all WORK under the CONTRACT
within the CONTRACT TIME. The NOTICE TO PROCEED will be issued no later than thirty
(30) DAYS after the NOTICE OF AWARD unless otherwise agreed upon in writing, or as may
be specified in the SUPPLEMENTAL CONDITIONS.
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42 SUBCONTRACTORS

4.2.1 Subcontracts shall be in accordance with, and CONTRACTOR shall be bound by, the following
provisions:

421.1 All subcontracts shall be subject to review and acceptance by GILBERT.

42172 All subcontracts shall be in writing and shall provide that all WORK
to be performed hereunder shall be performed in accordance with
the terms of the CONTRACT.

4213 True copies of any and all subcontracts shall be furnished to
GILBERT; however, prices may be omitted.

4214 The subcontracting of any part of the WORK will in no way relieve
CONTRACTOR of his responsibility or liability or obligation under
the CONTRACT.

4.2.1.5 All subcontracts and purchase orders for equipment shall state
guaranteed delivery dates, at such times as determined by
CONTRACTOR, which will allow CONTRACTOR to complete the
PROJECT within the CONTRACT TIME.

4.2.2 If GILBERT or ENGINEER has reasonable objection to any proposed SUBCONTRACTOR,
CONTRACTOR shall submit a substitute to whom GILBERT and ENGINEER have no
reasonable objection, and the CONTRACT SUM shall be increased or decreased by the
difference in cost occasioned by such substitution and an appropriate CHANGE ORDER shall
be issued.

4.2.3 CONTRACTOR shall make no substitution for any SUBCONTRACTOR, person or entity

previously selected if GILBERT or ENGINEER make reasonable objection to such
substitution.

43 CONTRACTOR'S REPRESENTATIVE AND EMERGENCIES

4.3.1 CONTRACTOR shall at all times be present at the WORK in person or represented by a
competent superintendent who shall supervise and direct the WORK and shall be authorized by
CONTRACTOR to receive and fulfill instructions from ENGINEER.

4.3.2 CONTRACTOR shall supervise and direct the WORK. He shall be solely responsible for the
means, methods, techniques, sequences and procedures of construction. CONTRACTOR shall
employ and maintain on the SITE a qualified supervisor or superintendent who shall be
designated in writing by CONTRACTOR as CONTRACTOR'S representative at the site. The
supervisor shall have full authority to act on behalf of CONTRACTOR and all communications
given to the supervisor shall be as binding as if given to CONTRACTOR. The supervisor shall
be present on the SITE at all times as required to perform adequate supervision and
coordination of the WORK.

4.3.3 Emergencies that may arise during the progress of the WORK may require special effort or
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require extra shifts of men to continue the WORK beyond normal working hours.
CONTRACTOR shall be prepared in case of such emergencies from whatever cause, to do all
necessary WORK promptly.

CONTRACT DOCUMENTS

CONTRACTOR shall keep at the SITE a copy of the CONTRACT DOCUMENTS and shall at
all times give ENGINEER access thereto.

The documents that make up the CONTRACT DOCUMENTS are intended to be complete and
complementary, and to prescribe a complete WORK which CONTRACTOR shall perform in a
manner acceptable to ENGINEER and in full compliance with the terms of the CONTRACT.
CONTRACTOR shall provide GILBERT with a complete and operable WORK, even though
the PLANS and SPECIFICATIONS may not specifically call out all items or items of work
required of CONTRACTOR to complete his task. If any omissions are made of information
necessary to carry out the full intent and meaning of the CONTRACT DOCUMENTS,
CONTRACTOR shall immediately notify ENGINEER, who shall immediately notify
ENGINEER. ENGINEER will make the necessary corrections for furnishing of detailed
instructions. In case of discrepancies, the more stringent requirement shall govern.

Any drawings or PLANS listed anywhere in the SPECIFICATIONS or ADDENDA thereto
shall be regarded as a part thereof and of the CONTRACT. Anything mentioned in these
SPECIFICATIONS and not indicated on the PLANS and not mentioned in these
SPECIFICATIONS shall be of the same force and effect as if indicated or mentioned in both.

CONTRACTOR shall perform the WORK in accordance with the lines, grades, cross sections,
and dimensions indicated on the PLANS and detailed drawings.

Unless otherwise specified in the SUPPLEMENTAL CONDITIONS, CONTRACTOR shall
furnish all MATERIALS, labor, tools, equipment, water, light, power, transportation,
superintendence, temporary construction of every nature, and incidentals, including, but not
limited to, dust and traffic control measures, and to perform all WORK involved in executing
the CONTRACT in a satisfactory and workmanlike manner within the CONTRACT TIME.

Anything in the CONTRACT DOCUMENTS notwithstanding, CONTRACTOR accepts the
responsibility of constructing a watertight, weathertight PROJECT.

ERRORS AND OMISSIONS

The PLANS are presumed to be correct, but CONTRACTOR shall be required to check
carefully all dimensions before beginning the WORK. If any errors or omissions are
discovered, ENGINEER shall be so notified in writing. ENGINEER shall immediately notify
ENGINEER who will then make such corrections, and interpretations as may be deemed
necessary for fulfilling the intent of the PLANS and SPECIFICATIONS and shall issue
appropriate ENGINEER’S INSTRUCTION BULLETINS. Any such adjustments made by
CONTRACTOR without prior review and acceptance shall be at his own risk. The settlement
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of any complication or disputed expenses arising from such adjustment shall be made by
CONTRACTOR at his own expense.

46  QUALIFICATIONS FOR EMPLOYMENT

4.6.1 No person under the age of sixteen (16) years for normal occupations, no person under the age
of eighteen (18) years in hazardous occupations and no person currently serving a sentence in a
penal or correctional institution shall be employed to perform any WORK under this
CONTRACT. Each person working must provide proof of United States citizenship or legal
work identification.

4.6.2 Immigration Law Compliance Warranty

46.2.1

4.6.2.2

4.6.2.3

4.6.2.4

4.6.2.5

As required by A.R.S. 8 41-4401, Contractor hereby warrants its compliance with

all federal immigration laws and regulations that relate to its employees and A.R.S.
§ 23-214(A). Contractor further warrants that after hiring an employee, Contractor
verifies the employment eligibility of the employee through the E-Verify program.

If Contractor uses any subcontractors in performance of the Work, subcontractors
shall warrant their compliance with all federal immigration laws and regulations
that relate to its employees and A.R.S. 8 23-214(A), and subcontractors shall
further warrant that after hiring an employee, such subcontractor verifies the
employment eligibility of the employee through the E-Verify program.

A breach of this warranty shall be deemed a material breach of the Contract that is
subject to penalties up to and including termination of the Contract. Contractor is
subject to a penalty of $100 per day for the first violation, $500 per day for the
second violation, and $1,000 per day for the third violation. Gilbert at its option
may terminate the Contract after the third violation. Contractor shall not be
deemed in material breach of this Contract if the Contractor and/or subcontractors
establish compliance with the employment verification provisions of Sections
274A and 274B of the federal Immigration and Nationality Act and the E-Verify
requirements contained in A.R.S. 8 23-214(A).

Gilbert retains the legal right to inspect the papers of any Contractor or
subcontractor employee who works on the Contract to ensure that the Contractor or
subcontractor is complying with the warranty. Any inspection will be conducted
after reasonable notice and at reasonable times.

If state law is amended, the parties may modify this paragraph consistent with state
law.

4.6.3 Equal Treatment of Workers

46.3.1

Form No. CIP2.4.1

CONTRACTOR shall keep fully informed of all federal and state laws, county and
local ordinances, regulations, codes and all orders and decrees of bodies or
tribunals having any jurisdiction or authority, which in any way affect the conduct
of the WORK. CONTRACTOR shall at all times observe and comply with all
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such laws, ordinances, regulations, codes, orders and decrees; this includes, but is
not limited to laws and regulations ensuring equal treatment for all employees and
against unfair employment practices, including the Occupational Safety and Health
Administration (“OSHA”) and the Fair Labor Standards Act (“FLSA”).
CONTRACTOR shall protect and indemnify GILBERT and its representatives
against any claim or liability arising form or based on the violation of such, whether
by CONTRACTOR or its employees.

CHARACTER OF WORKERS

CONTRACTOR shall have in place and enforce a drug-free workplace policy which complies
with the requirements of the Drug-Free Workplace Act.

CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting the
several classes of WORK to full completion in the manner and time required by the
CONTRACT DOCUMENTS.

All workmen shall be competent and have sufficient skill, knowledge and experience in their
class of work and in the operation of equipment required to perform all WORK properly and
satisfactorily.

CONTRACTOR shall at all times enforce strict discipline and good order among its workmen
and shall not permit the use of alcohol or controlled substances (without a medical
authorization) at the SITE.

Any person employed by CONTRACTOR or any SUBCONTRACTOR who, in the opinion of
ENGINEER does not perform his work in a proper and skillful manner or is intemperate or
disorderly shall, at the written request of ENGINEER be removed from the WORK by
CONTRACTOR or SUBCONTRACTOR employing such persons, and shall not be employed
again in any portion of the WORK without the approval of ENGINEER. CONTRACTOR or
SUBCONTRACTOR shall hold GILBERT harmless from damages or claims for compensation
that may occur in the enforcement of this section.

Should CONTRACTOR or SUBCONTRACTOR fail to remove such person as required above,
or fail to furnish suitable and sufficient personnel for the proper prosecution of the WORK,
GILBERT may suspend the WORK by written notice until such orders are complied with.

MAINTENANCE OF TRAFFIC

CONTRACTOR shall submit a Traffic Control Plan to GILBERT’S traffic engineer in
accordance with Section 10-5(b) of the Gilbert Municipal Code. No work shall begin until a
Traffic Control Plan has been approved, unless authorized in writing by the ENGINEER.
CONTRACTOR shall coordinate with the various agencies both commercial and public,
involved in the collection and removal of trash and garbage, so that adequate services are
maintained.

Form No. CIP2.4.1 24
Construction General Conditions without CM for DBB Projects
Revised August 24, 2013



4.8.2

4.8.3

4.8.4

4.8.5

4.8.6

4.9

49.1

4.9.2

4.9.3

Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

The CONTRACTOR will coordinate and schedule off-duty police officers with the Town of
Gilbert as a part of the CONTRACTOR’s traffic control work. GILBERT will pay for the
officers directly with no payment to the CONTRACTOR for this item. The CONTRACTOR
will be required to present an overall estimate of off duty officer hours required with the
submission of his master schedule for the project. Officers charge a minimum of four hours to
the project if scheduled. In the event that the CONTRACTOR fails to prosecute the work in a
timely and orderly fashion, GILBERT shall notify the CONTRACTOR and reserves the right to
negotiate a corresponding deductive change order with the CONTRACTOR based upon the
cost of $65/hour/officer that GILBERT will incur for the off duty officers.

Safe and adequate pedestrian and vehicular access shall be provided and maintained to fire
hydrants, commercial and industrial establishments, churches, schools, parking lots, motels,
hospitals, fire stations, police stations, residential properties and establishments of a similar
nature.

Grading operations, roadway excavation and fill construction shall be conducted and
maintained in such a manner as to provide a reasonably satisfactory and safe surface for
vehicular and pedestrian traffic. When rough grading is completed, the roadbed shall be
brought to and maintained in a reasonably smooth condition, satisfactory and safe for vehicular
traffic at the posted speed limit. Pedestrian walkways shall be provided and maintained in a
like manner. CONTRACTOR shall accomplish any additional grading operations and/or
repairs, including barricade replacement or repairs during working and non-working periods
which, in the opinion of ENGINEER, are required.

In the event of abnormal weather conditions, such as windstorms and rainstorms,
CONTRACTOR shall immediately inspect his WORK area and take all necessary actions to
insure that public access and safety are maintained.

CONTRACTOR shall provide ENGINEER with the emergency phone number of his
representatives.

CLEANUP AND DUST CONTROL

Throughout all phases of construction, including suspension of WORK, and until final
acceptance of the PROJECT, CONTRACTOR shall keep the WORK area clean and free from
rubbish, excess material and debris generated by construction activities.

CONTRACTOR shall take whatever steps, procedures or means required to prevent any dust
nuisance due to his construction operations. The dust control measures shall be maintained at
all times to the satisfaction of ENGINEER and in accordance with the requirements of the
Maricopa County Bureau of Air Control Rules and Regulations.

Failure of CONTRACTOR to comply with ENGINEER'S cleanup orders may result in an order
to suspend WORK until the condition is corrected. No additional compensation or time will be
allowed as a result of such suspension and ENGINEER has the authority to take such other
measures as may be necessary to remedy the situation.
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SANITATION

CONTRACTOR shall provide suitable and adequate sanitary conveniences for the use of all
persons employed on the PROJECT. All sanitary conveniences shall conform to the regulations
of the public authority having jurisdiction over such matters. At the completion of the
PROJECT, all such sanitary conveniences shall be removed and the premises left in a sanitary
condition.

CONTRACTOR shall cooperate with and follow directions of the Arizona Department of
Public Health Services and the Maricopa County Health Department with respect to sanitation
facilities. State and County Public Health Service representatives shall have access to the
WORK wherever it is in preparation or progress, and CONTRACTOR shall provide proper
facilities for such access and inspection.

WATER

CONTRACTOR and each SUBCONTRACTOR shall supply adequate pure cool drinking
water with individual drinking cups for the use of employees on this construction. The quality
of drinking water shall meet all applicable federal, state and local standards for drinking water.

It shall be the responsibility of CONTRACTOR to provide and maintain, at his own expense,
an adequate supply of water for his use for construction and to install and maintain necessary
supply connections and piping for same. Before final acceptance of the completed PROJECT,
all temporary connections and piping installed by CONTRACTOR shall be removed.

CONTRACTOR shall apply for a fire hydrant meter and pay for all construction water used at

the current rates charged by GILBERT, if CONTRACTOR desires to obtain water from the
distribution system at any point.

CONSTRUCTION STAKING

Construction staking will be made by CONTRACTOR in accordance with the technical
requirements of Section 105.8 of the MAG Specifications unless otherwise provided in the
SUPPLEMENTAL CONDITIONS. CONTRACTOR shall provide and pay for all building
layout staking, including elevations and all other PROJECT staking.

Replacement of construction stakes that have been knocked out due to CONTRACTOR'S
WORK or lack of WORK, weather conditions, traffic, vandalism or utility contractors will be
done at CONTRACTOR'S expense.

BLUE STAKE

CONTRACTOR is required to notify Blue Stake (263-1100) prior to the excavation of any
material in accordance with A.R.S. § 40-360.22. CONTRACTOR shall directly contact
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GILBERT for marking of electrical for traffic signals, sprinkler and irrigation facilities.

UTILITIES SHOWN ON THE PLANS

Regardless of what utilities are shown on the PLANS, it shall be CONTRACTOR'S
responsibility to verify these locations and any additional lines which may exist through
consulting with GILBERT, utility companies and/or "Blue Stake."

Existing utilities are indicated on PROJECT PLANS in accordance with the best information
available. CONTRACTOR shall notify all owners of utilities when his WORK is in progress
and shall make such arrangements as are necessary to make any emergency repair to any utility,
in a manner satisfactory to GILBERT of a damaged utility line, including individual or house
service utility lines.

No extra compensation will be made for the repair of any individual or house service utility or
utility lines damaged by CONTRACTOR'S labor forces or equipment, nor for any damage
incurred through neglect or failure to provide protective barriers, lights and other devices or
means required to protect such existing utilities.

CONTRACTOR shall expose all sanitary and storm sewers, water, gas, electric, telephone
utility lines, and other underground structures that might interfere with the WORK, in order to
permit survey location prior to construction.

CONTRACTOR shall assume full responsibility for damages to any underground facility/utility
properly shown on the Plans or properly located by the Utility owner, as a result of failing to
obtain information as to its location, failing to excavate in a careful and prudent manner (as
defined in MAG Spec’s), or failing to take measures for protection of the facilities/utilities. The
Contractor is liable to the owner of the Underground Facility/Utility for the total cost of the
repair.

UTILITIES NOT SHOWN ON THE PLANS

If utility lines are encountered which are not shown on the PLANS, and not located, or
incorrectly located by the Utility owner, other than individual or house service utility lines, and
these lines are damaged or work is required to clear same, then MAG Spec Section 109.8 and
A.R.S. 8 40-360 shall apply.

The work necessary for the raising, lowering, or relocating of any such utility shall be at the
Utility owner’s expense. The necessary WORK may be done by the Utility owner or by
CONTRACTOR, or as a collaborative effort, at the option of the Utility owner. All WORK
shall be in accordance with the standards of GILBERT and the Utility owner.

In most cases, individual or house service utility lines are not shown on the PLANS. It shall be
CONTRACTOR'’S responsibility to locate and protect these individual or house services. If,
due to CONTRACTOR’S operations, any of these lines are damaged, he shall repair or replace
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these lines in a manner satisfactory to the owner of the utility at no extra cost to GILBERT. In
addition, the cost of location, protection, and working around these individual or house service
utility lines shall be included in CONTRACTOR’S bid for the WORK under this CONTRACT.

DRIVEWAYS AND WALKS

Inconvenience caused by digging across driveways and sidewalks shall be kept to a minimum
by restoring the serviceability of the drive or sidewalk as soon as possible. At least 24 hours in
advance of blocking driveways, CONTRACTOR shall notify the property owner.
CONTRACTOR shall replace or repair any damage done to driveways and walks to not less
than the condition existing prior to CONTRACTOR'S WORK. If it is necessary to leave an
excavation open across driveways or sidewalks, CONTRACTOR shall provide temporary relief
in the form of steel plates over the excavation.

Temporary paving replacement in front of business establishments shall be placed immediately
following backfill and shall remain in place until the condition of the backfill is suitable for
permanent pavement replacement.

Direct access shall be provided at all times to fire engine hoses, fire hydrants, hospitals, police
stations, and at all other agencies or services where emergencies may require immediate access
to same.

TREES AND SHRUBBERY

All trees and shrubbery within the right-of-way or easements shall be protected by
CONTRACTOR insofar as practicable. No trees or shrubbery shall be removed without the
prior approval of GILBERT.

In the event shrubbery or trees must be trimmed or removed, CONTRACTOR shall notify the
property owner to do so within a reasonable time prior to construction. All shrubbery or trees
not removed by the property owner shall be trimmed or removed by CONTRACTOR and
hauled from the job at CONTRACTOR'S expense.

All trees, shrubs, hedges, brush, etc., designated on the PLANS, or by ENGINEER for removal,
shall be completely removed and disposed of as indicated on the PLANS or specified.

IRRIGATION DITCHES AND STRUCTURES

CONTRACTOR shall contact the owners of any ditches, irrigation lines, and appurtenances
which interfere with the WORK and shall make arrangements for dry-up or scheduling of water
deliveries. CONTRACTOR shall be liable for any damage due to irrigation facilities damaged
by his operations and shall repair such damaged facilities to an "equal or better than" original
condition.
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ROADS AND FENCES

Streets and roads subjected to interference by the prosecution of this WORK shall be kept open
in compliance with Section 4.9 and maintained by CONTRACTOR until the WORK is
completed.

All fences located in easements, when damaged or temporarily removed, shall be restored to a
condition equal to or better than the original condition. Such fences shall be restored at
CONTRACTOR'S expense.

PROTECTION OF WORK AND CLEANING UP

CONTRACTOR shall be responsible for the protection of all WORK until its completion and
final acceptance, and he shall at his own expense, replace damaged or lost material, or repair
damaged parts of the WORK, and CONTRACTOR and his Sureties shall be liable therefore.

CONTRACTOR shall remove from the vicinity of the completed WORK all plant, surplus
material or equipment belonging to him or used under his direction during construction. All
surplus excavated material, concrete, plaster and debris of all kinds shall be removed from
GILBERT'S premises, streets or portions of building or property at or adjacent to the site of the
WORK excepting that select material which may be required for refilling or grading the
surface. Salvage material shall be stored at areas designated by ENGINEER. Where an area is
indicated to be “cleared", all the weeds, vegetation, shrubs and trees shall be removed unless
they are specifically noted not to be removed.

METHODS AND EQUIPMENT

The methods and equipment adopted by CONTRACTOR shall be such as will secure a
satisfactory quality of WORK and will enable CONTRACTOR to complete the WORK in the
time agreed upon. The selection and use of these methods and equipment is the responsibility
of CONTRACTOR.

When the SPECIFICATIONS state the construction shall be performed by the use of certain
methods and equipment, such methods and equipment shall be used unless others are
authorized by ENGINEER. If CONTRACTOR desires to use a method or type of equipment
other than those specified, he may make that request to TOWN, who shall immediately forward
the request to ENGINEER. The request shall be in writing and shall include a full description
of the methods and equipment proposed to be used and an explanation of the reasons for
desiring to make the change. If approval is given, it will be on the condition that
CONTRACTOR will be fully responsible for producing construction work that performs the
equivalent or better function as the original specifications.. Approval by TOWN does not
guarantee acceptance of the final Work, which will be determined by ENGINEER after
evaluating whether equivalent or better function as the original specifications was or will be
achieved. If, after trial use of the substituted methods or equipment, ENGINEER determines
that the WORK produced does not meet the SPECIFICATIONS, CONTRACTOR shall
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discontinue the use of the substitute method or equipment and shall complete the remaining
construction with the specified methods, equipment and quality, or take such other corrective
action as ENGINEER may direct. No change will be made in basis of payment of the
construction items involved nor in the CONTRACT TIME as result of authorizing a change in
methods or equipment under these provisions. CONTRACTOR may appeal a decision of
ENGINEER under this Section to the GILBERT’S REPRESENTATIVE. Any such appeal
must be made in writing within forty-eight (48) hours of ENGINEER'S decision or the right to
appeal is waived.

SUSPENSION OF WORK

In case of suspension of WORK from any cause whatever, CONTRACTOR shall be
responsible for the protection of all MATERIALS and equipment. CONTRACTOR shall
provide suitable drainage and erect temporary structures where necessary to protect the
MATERIALS and equipment.

DELAYS AND EXTENSION OF TIME

If CONTRACTOR finds it impossible for reasons beyond his control to complete the WORK
within the CONTRACT TIME as specified or as extended, he shall immediately submit a
written request to ENGINEER for an extension of time setting forth therein the reasons that he
believes will justify the granting of his request. CONTRACTOR'S plea that insufficient time
was specified is not a valid reason for extension of time. If ENGINEER finds that the WORK
was delayed because of conditions beyond the control and through no fault of CONTRACTOR,
he may extend the CONTRACT TIME in such amount as the conditions justify. The extended
CONTRACT TIME shall be non-compensable and shall be in full force and affect the same as
though it were the original CONTRACT TIME.

In setting the CONTRACT TIME, it has been assumed that up to 7 WORKING DAYS may be
lost as a result of weather conditions which will slow down the normal progress of WORK;
therefore, no extensions in CONTRACT TIME will be allowed for the first 7 WORKING
DAYS lost due to bad weather conditions. Attention is directed to the nearest weather bureau
station in the vicinity of the WORK for determining the extremes of temperature, wind
velocities and the amount and intensity of precipitation that can be expected.

To receive consideration, a request for extension of time must be made in writing to
ENGINEER stating the reason for said request, and such request must be received by
ENGINEER within forty-eight (48) hours following the end of the delay-causing condition.

ENGINEER shall ascertain the facts and extent of the delay, and its findings of the facts thereon
shall be final and conclusive.

An extension of time may be granted by GILBERT after the expiration of the time originally
fixed in the CONTRACT or as previously extended, and the extension so granted shall be
deemed to commence and be effective from the date of such expiration. Any extension of time
shall not release the sureties upon any bond required under the CONTRACT.
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GILBERT'S or ENGINEER’S liability for delay from any cause shall be limited to granting a
time extension to CONTRACTOR and there is no other obligation, expressed or implied, on
the part of GILBERT or ENGINEER to CONTRACTOR for delay from any cause. An
extension of CONTRACT TIME shall not release the sureties of their obligations, which shall
remain in full force until the discharge of the CONTRACT.

GILBERT'S RIGHT TO CARRY OUT THE WORK

If CONTRACTOR defaults or neglects to carry out the WORK in accordance with the
CONTRACT DOCUMENTS, and fails within ten (10) working days after receipt of written
notice from GILBERT to commence and continue correction of such default or neglect with
diligence and promptness, GILBERT may without prejudice to any other remedy GILBERT
may have, make good such deficiencies. In such case an appropriate CHANGE ORDER shall
be issued deducting from the payments then or thereafter due CONTRACTOR the cost of
correcting such deficiencies, including compensation for ENGINEER’S additional services
made necessary by such default, neglect or failure. If the payment then or thereafter due
CONTRACTOR is not sufficient to cover such amount, CONTRACTOR shall pay the
difference to GILBERT.

TERMINATION FOR BREACH OF CONTRACT

If CONTRACTOR refuses or fails to prosecute the WORK or any separable part thereof in
accordance with the PLANS AND SPECIFICATIONS or with such diligence as will ensure its
completion within the time specified herein, or an extension thereof, or fails to complete such
WORK within time, or if he or any of his SUBCONTRACTOR(S) should violate any of the
provisions of the CONTRACT, GILBERT may terminate this CONTRACT.

In the event of any such termination, GILBERT shall immediately serve written notice thereof
upon the Surety and CONTRACTOR, and the Surety shall have the right to take over and
perform the CONTRACT; provided however, that if the Surety within fifteen (15) DAY after
the serving upon it of a notice of termination does not give GILBERT written notice of its
intention to take over and perform the CONTRACT and does not commence performance
thereof within thirty (30) DAY'S from the date of serving said notice, GILBERT may take over
the WORK and prosecute the same to completion by CONTRACT or by any other method
GILBERT may deem advisable. GILBERT may, without liability for so doing, take possession
of and utilize in completing the WORK such MATERIALS, appliances, plants and other
property belonging to CONTRACTOR that may be on the site of the WORK and be necessary
therefore. For any portion of such WORK that GILBERT elects to complete by furnishing
employees, MATERIALS, tools and equipment, GILBERT shall be compensated for such in
accordance with the schedule of compensation for force account work in the section on
payment for changes in the WORK.

The foregoing provisions are in addition to and not in limitation of any other rights or remedies
available to GILBERT.
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PART V

GENERAL CONDITIONS

CONTROL OF WORK

5.1 TIME OF WORK

5.1.1 Initial Contract Schedule
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Prior to the preconstruction meeting, CONTRACTOR shall furnish to ENGINEER
one hard copy and one copy in electronic format of an INITIAL CONTRACT
SCHEDULE.

The INITIAL CONTRACT SCHEDULE shall be based on and incorporate the
CONTRACT Milestone and Completion Dates specified in the CONTRACT
DOCUMENTS.

The INITIAL CONTRACT SCHEDULE shall indicate the detailed plan for the
work to be completed in the first ninety (90) days of the CONTRACT; details of
planned mobilization of plant and equipment; sequence of early operations; and
procurement of MATERIALS and equipment. WORK beyond ninety (90) days
shall be shown in summary form.

The INITIAL CONTRACT SCHEDULE shall be a time-scaled, resource loaded
Critical Path Method (CPM) type schedule, prepared in a Primavera compatible
software.

VERTICAL PROJECTS - The INITIAL CONTRACT SCHEDULE shall be cost
loaded. The accepted cost loaded schedule will be used as a basis for monthly
progress payments until acceptance of the CONTRACT SCHEDULE. Use of the
INITIAL CONTRACT SCHEDULE for progress payments shall not exceed 30
days.

HORIZONTAL PROJECTS — The Bid Schedule will be used as a basis for
monthly progress payments.

Overall time of completion and time of completion for each milestone shown on
the INITIAL CONTRACT SCHEDULE shall adhere to the times in the
SUPPLEMENTAL CONDITIONS, unless an earlier (advanced) initial time of
completion is requested by CONTRACTOR and agreed to by ENGINEER. Any
such agreement shall be formalized by a CHANGE ORDER.

ENGINEER will review the INITIAL CONTRACT SCHEDULE for conformance
with the requirements of the CONTRACT DOCUMENTS. ENGINEER will return
the INITIAL CONTRACT SCHEDULE with comments within five (5) working
days after receiving it from CONTRACTOR.
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5.1.2 Contract Schedule Development

5.121

5.12.2
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Within fifteen (15) working days after receiving the NOTICE TO PROCEED,
CONTRACTOR shall submit a detailed proposed CONTRACT SCHEDULE
presenting an orderly and realistic plan for completion of the WORK, in
conformance with the requirements of the CONTRACT DOCUMENTS.

The proposed CONTRACT SCHEDULE shall furnish or comply with the
following requirements:

VERTICAL PROJECTS

A
B.

A time scaled cost loaded CPM type schedule.

No activity on the schedule shall have a duration longer than ten (10)
working days, with the exception of fabrication and procurement activities,
unless otherwise approved by ENGINEER if the PROJECT is a horizontal
project (road, sewer, water improvements). Activity durations shall be the
total number of actual days required to perform that activity including
consideration of weather impact on completion of that activity.

Procurement of major equipment, through receipt and inspection at the SITE,
identified as a separate activity.

GILBERT furnished MATERIALS and equipment if any, identified as
separate activities.

Dependencies (or relationships) between activities.

Processing/approval of submittals and shop drawings for major equipment.
Activities that are dependent on submittal acceptance and/or MATERIAL
delivery shall not be scheduled to start earlier than the expected acceptance
or delivery dates.

The total cost of performing each activity. This cost shall be the total of
labor, material, equipment, including overhead and profit. The sum of the
cost for activities shall equal the total contract value.

Ten (10) working days for developing punch list(s), completion of punch list
items, and final clean up for the WORK or any designated portion thereof.
No other critical activities shall be scheduled during this period.

Interface with the WORK of other contractors (or entities).

HORIZONTAL PROJECTS

A
B.

A time scaled cost loaded CPM type schedule.

No activity on the schedule shall have a duration longer than ten (10)
working days, with the exception of fabrication and procurement activities,
unless otherwise approved by ENGINEER. Activity durations shall be the
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total number of actual days required to perform that activity including
consideration of weather impact on completion of that activity.

C.  Procurement of major equipment, through receipt and inspection at the SITE,
identified as a separate activity.

D.  GILBERT furnished MATERIALS and equipment if any, identified as
separate activities.

E. Dependencies (or relationships) between activities.

Processing/approval of submittals and shop drawings for major equipment.
Activities that are dependent on submittal acceptance and/or MATERIAL
delivery shall not be scheduled to start earlier than the expected acceptance
or delivery dates.

G.  Ten (10) working days for developing punch list(s), completion of punch list
items, and final clean up for the WORK or any designated portion thereof.
No other critical activities shall be scheduled during this period.

H.  Interface with the WORK of other contractors (or entities).

5123 CONTRACTOR shall submit to ENGINEER one hard copy and one copy in
electronic format of the CONTRACT SCHEDULE.

5124 ENGINEER will review the proposed CONTRACT SCHEDULE for conformance
with the requirements of the CONTRACT DOCUMENTS. Within five (5) working
days after receipt, ENGINEER will accept the CONTRACT SCHEDULE or will
return it with comments. If the proposed CONTRACT SCHEDULE is not
accepted, CONTRACTOR shall revise the schedule to incorporate comments and
resubmit the schedule for acceptance within five (5) working days after receiving it.
The accepted schedule shall become the CONTRACT SCHEDULE. Schedules
showing a completion date earlier than the contract date will not be accepted.

51.25 The CONTRACT SCHEDULE shall be the basis for evaluating job progress,
payment requests, and time extension requests. The responsibility for developing
the CONTRACT SCHEDULE and monitoring actual progress as compared to the
schedule rests with CONTRACTOR.

5.1.2.6 Failure of the CONTRACT SCHEDULE to include any element of the WORK or
any inaccuracy in the CONTRACT SCHEDULE will not relieve CONTRACTOR
from responsibility for accomplishing all the WORK in accordance with the
CONTRACT

5127 Acceptance of the CONTRACT SCHEDULE will not relieve CONTRACTOR of
the responsibility for accomplishing the WORK in accordance with the
CONTRACT.

5.1.3 Monthly Updates

513.1 CONTRACTOR shall submit to ENGINEER each month an up-to-date status
report of the work. The status report shall include:
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A. CONTRACTOR'S estimated percentage complete for each activity not yet
complete.

B.  Actual start/finish dates for activities as appropriate.
C. Identification of processing errors, if any on the previous update reports.

D. Reuvisions, if any, to the assumed activity durations including revisions for
weather impact for any activities due to the effect of the previous update on
the schedule.

E. Identification of activities that are affected by proposed CHANGE ORDERS
issued during the update period.

F. Resolution of conflict between actual work progress and schedule logic.
When out of sequence activities develop in the CONTRACT SCHEDULE
because of actual construction progress, CONTRACTOR shall submit
revision to schedule logic to conform to current status and direction.

ENGINEER will review the updated information and meet with CONTRACTOR
each week at the SITE to determine the status of the WORK. If agreement cannot
be reached on any issue, CONTRACTOR will use ENGINEER’S determination in
the processing of the update.

CONTRACTOR will incorporate ENGINEER’S review comments and submit two
(2) copies of the report.

Progress payments pursuant to the CONTRACT will be based on the update of the
CONTRACT SCHEDULE.

5.1.4 Schedule Revisions

5.14.1

5.14.2

5143

Form No. CIP2.4.1

If the sequence of construction differs significantly, as determined by ENGINEER,
from the CONTRACT SCHEDULE, CONTRACTOR shall submit within five (5)
working days a revised schedule to ENGINEER for acceptance.

When a proposed CHANGE ORDER is issued which has the potential to impact
specified completion dates, the CHANGE ORDER request shall include a description
of the impact of such changes. If approved, it shall be incorporated into the
CONTRACT SCHEDULE. Time extensions will be considered only to the extent
there is insufficient remaining float to accommodate these changes, and pursuant to
Section 6 of the CONTRACT DOCUMENTS.

Should CONTRACTOR, after acceptance of the CONTRACT SCHEDULE, intend
to change its plan of construction, it shall submit its requested revisions to
ENGINEER, along with a written statement of the revision, including a description
of the logic for rescheduling the work, methods of maintaining adherence to
intermediate milestones and other specific dates and the reasons for the revisions. If
the requested changes are acceptable to ENGINEER, they will be incorporated into
the CONTRACT SCHEDULE in the next reporting period.
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51.4.4 Schedule revisions shall be submitted at least five (5) working days prior to the
date of submission of update information. ENGINEER will have five (5) working
days to review the revisions.

5.1.5 Contract Schedule Reports
CONTRACTOR shall submit two (2) copies of the following reports for the proposed
CONTRACT SCHEDULE, CONTRACT SCHEDULE monthly updates, CONTRACT
SCHEDULE revisions and recovery schedules:
5.15.1 VERTICAL PROJECTS

A.  Schedule Logic Report listing the activities, their early/late and actual start
and finish dates, duration, float and the logic relationship of activities sorted
by early start.

B. A Cost Report listing each activity and its associated cost, percentage of
work accomplished, earned value to date, previous payments and amount
earned for the update period.

C.  Anarrative report with the updated progress analysis, which shall include a
description of problem areas, current and anticipated delaying factors and
their impact, an explanation of corrective action taken and proposed
revisions for recovery. Narrative report on proposed CONTRACT
SCHEDULE will outline CONTRACTOR’S overall plan, strategy, crew
movement and utilization, and other considerations in developing the
schedule.

5.15.2 HORIZONTAL PROJECTS

A.  CPM Schedule Report listing the activities, their early/late and actual start
finish dates, duration, float and the logic relationship of activities sorted by
early start.

B. CONTRACTOR shall provide all the schedule files in Primavera compatible
format on CD.

5.1.6 Short Interval Schedules
CONTRACTOR shall prepare a Short Interval Schedule (SIS) to be used throughout the duration
of WORK. The SIS shall include all current activities and projected activities for the succeeding
two (2) weeks. The SIS shall include actual start/finish dates for the preceding one (1) week.
Eight copies of the SIS shall be submitted to ENGINEER at the weekly construction meeting.
CONTRACTOR shall participate in short interval scheduling coordination during the weekly
construction meetings.
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5.1.7 Time of Essence

Time is of the essence of this CONTRACT. CONTRACTOR shall, to the fullest extent possible,
carry on the various classes or parts of the WORK concurrently, and shall not defer construction
of any portion of the Work in favor of any other portion of the WORK, without the express
approval of ENGINEER.

5.1.8 Date of Completion

CONTRACTOR shall fully and satisfactorily complete the WORK within the CONTRACT
TIME. The date of completion is defined in Section 9.2.

5.1.9 Responsibility for Completion

5.19.1

Form No. CIP2.4.1

CONTRACTOR shall furnish sufficient manpower, MATERIALS, facilities and
equipment and shall work sufficient hours, including night shifts, overtime
operations, Saturdays, Sundays and holidays as may be necessary to insure the
prosecution and completion of the WORK in accordance with the accepted
CONTRACT SCHEDULE. If work on the critical path is seven days or more behind
the currently updated CONTRACT SCHEDULE and it becomes apparent that the
WORK will not be completed within the CONTRACT TIME, CONTRACTOR will
implement whatever steps it deems necessary to make up all lost time. |If
CONTRACTOR’S solution is not successful, it will make further attempts using the
following sequence of events:

A.  Reschedule activities to achieve maximum practical concurrence of
accomplishment of activities.

B. If the above cannot be achieved then:

e CONTRACTOR shall increase manpower in such quantities and crafts as
will substantially eliminate, in the judgment of the ENGINEER, the
backlog of work; or increase the number of working hours, shifts per
working day, working days per week or the amount of equipment or any
combination of the foregoing sufficiently to substantially eliminate in the
judgment of the ENGINEER the backlog of work.

¢ In addition, ENGINEER may require the CONTRACTOR to submit a
recovery schedule demonstrating its program and proposed plan to make
up a lag in scheduled progress and to ensure completion of the WORK
within the CONTRACT TIME. If the ENGINEER finds the proposed
recovery schedule unacceptable, it may require CONTRACTOR to submit
anew plan. If the actions taken by CONTRACTOR or the second plan
proposed are unsatisfactory, ENGINEER may require the CONTRACTOR
to take any of the actions set forth in the previous paragraph without
additional cost to GILBERT to make up the lag in scheduled progress.
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519.2 Failure of CONTRACTOR to comply with the requirements of this Section 5.1.9
shall be considered grounds for a determination by GILBERT, that CONTRACTOR
is failing to prosecute the WORK with such diligence as will ensure its completion
within the time specified.

Daily Reports
CONTRACTOR shall submit a Daily Activity Report no later than 9:00 a.m. the following

work day to ENGINEER for each workday including weekends and holidays, when worked.

Payments Withheld

Progress Payments may be withheld in whole or in part should CONTRACTOR fail to comply
with the requirements of this Section 5.1.

ENGINEER TO INTERPRET CONTRACT DOCUMENTS

ENGINEER will decide all questions which may arise as to the interpretation of the PLANS
AND SPECIFICATIONS. CONTRACTOR may appeal a decision of ENGINEER made
pursuant to this paragraph to GILBERT’S REPRESENTATIVE. Such appeal must be made in
writing within forty-eight (48) hours of ENGINEER'S decision or the right to appeal is waived.

FORMAL PROTEST

If CONTRACTOR considers any WORK demanded of him to be outside the requirements of
the CONTRACT, or if he considers any instruction, ruling, or decision of ENGINEER to be
unfair, he shall, within forty-eight (48) hours after any such demand is made, or instruction,
ruling or decision is given, file a written protest stating clearly and in detail his objections and
the reasons therefore. Except for such protests as are made of record in the manner and within
the time above stated, CONTRACTOR shall be deemed to have waived and does hereby waive
all claims for extra WORK, damages and extensions of time resulting from demands,
instructions, rulings and decisions of ENGINEER. If the protest is against a demand,
instruction, ruling or decision of ENGINEER, it shall be filed with GILBERT’S
REPRESENTATIVE.

Upon receipt of a protest from CONTRACTOR of a decision of ENGINEER, GILBERT’S
REPRESENTATIVE shall review the demands, instructions, rulings, or decisions objected to
and shall promptly advise CONTRACTOR in writing of his final decision, which shall be
binding. Upon receipt of a protest from CONTRACTOR of a decision of GILBERT’S
REPRESENTATIVE, the Town Manager shall review the demands, instructions, rulings, or
decisions objected to and shall promptly advise CONTRACTOR in writing of his final
decision, which shall be binding.

CONTRACTOR shall continue work on the Project during the review of the formal protest.
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PLANS

The CONTRACT PLANS consist of general drawings. These indicate such details as are
necessary to give a comprehensive idea of the construction contemplated. All authorized
alterations affecting the requirements and information given on the CONTRACT PLANS shall
be in writing. The CONTRACT PLANS shall be supplemented by such working or shop
drawings prepared by CONTRACTOR as are necessary to adequately control the WORK. No
change shall be made by CONTRACTOR in any working or shop drawing after it has been
accepted by ENGINEER.

CONTRACTOR shall keep a current copy of the PLANS and SPECIFICATIONS at the jobsite,
and shall at all times give ENGINEER access thereto. A current copy of PLANS and
SPECIFICATIONS shall include red-line drawings, all ADDENDA, CHANGE ORDERS,
ENGINEER INSTRUCTION BULLETINS, and any other approved change made to the
PLANS and SPECIFICATIONS. Any drawings or PLANS listed in the SPECIFICATIONS
shall be regarded as a part thereof and ENGINEER will furnish from time to time such
additional drawings, PLANS, profiles, and information as he may consider necessary for
CONTRACTOR'S guidance.

All authorized alterations affecting the requirements and information given on the accepted
PLANS shall be in writing. No changes shall be made of any plan or drawing after the same
has been accepted by ENGINEER except by consent of ENGINEER in writing.

CONFORMITY WITH PLANS AND ALLOWABLE DEVIATIONS

Finished surfaces in all cases shall conform with lines, grades, cross sections, and dimensions
shown on the accepted PLANS. Allowable deviations, other than specified tolerances, from the
accepted PLANS and working drawings will in all cases be determined by ENGINEER.

COORDINATION AND INTERPRETATION OF PLANS AND SPECIFICATIONS

The documents which make up the CONTRACT DOCUMENTS are essential parts of the
CONTRACT, and a requirement occurring in one is as binding as though occurring in all. They
are intended to be coordinated and to describe and provide for a complete WORK.

Should it appear that the WORK to be done or any of the matters relative thereto are not
sufficiently detailed or explained in these CONTRACT DOCUMENTS, CONTRACTOR shall
promptly notify ENGINEER. ENGINEER shall follow the procedures set forth in Section
4.5.1. In the event of any discrepancy between any drawing and the figures written thereon, the
figures shall be taken as correct.

In the event of there being a conflict between one CONTRACT DOCUMENT and any of the
other CONTRACT DOCUMENTS, the more stringent requirement shall apply.

CONTRACTOR shall not take advantage of any apparent error or omission in the PLANS or
SPECIFICATIONS. In the event CONTRACTOR discovers such an error or omission, he shall
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immediately notify ENGINEER. ENGINEER shall proceed as prescribed in Section 4.5.1 of
the CONTRACT DOCUMENTS.

ORDER OF WORK

When required by the CONTRACT DOCUMENTS, CONTRACTOR shall follow the
sequence of operations as set forth therein. Full compensation for conforming with such
requirements will be considered as included in the prices paid for CONTRACT items of
WORK and no additional compensation will be allowed there for.

The organization of the SPECIFICATIONS into divisions and articles and the arrangement of
drawings shall not control CONTRACTOR in dividing the WORK among
SUBCONTRACTORS or in establishing the extent of WORK to be performed by any trade.

COOPERATION BETWEEN CONTRACTORS

GILBERT reserves the right to CONTRACT for and perform other or additional WORK on or
near the WORK covered by the CONTRACT.

When separate contracts are let within the limits of any one PROJECT, each CONTRACTOR
shall conduct his work so as not to interfere with or hinder the progress or completion of the
WORK being performed by other CONTRACTORS. CONTRACTORS working on the same
PROJECT shall cooperate with each other as directed.

Each CONTRACTOR involved shall assume all liability, financial or otherwise, in connection
with his CONTRACT and shall protect and save harmless GILBERT from any and all damages
or claims that may arise because of inconvenience, delay, or loss experienced by him because of
the presence and operations of other CONTRACTORS working within the limits of the same
PROJECT.

CONTRACTOR shall arrange his WORK and shall place and dispose of the MATERIALS
being used so as not to interfere with the operations of the other CONTRACTORS within the
limits of the same PROJECT. He shall join his WORK with that of others in an acceptable
manner and shall perform it in proper sequence to that of the others.

GILBERT will not honor any claim for extra compensation due to delays, extra WORK, or
extension of time caused by any other CONTRACTORS working within the limits of the same
PROJECT.

INSPECTION

CONTRACTOR shall furnish ENGINEER with every reasonable facility for ascertaining
whether the WORK as performed is in accordance with the requirements and intent of the
SPECIFICATIONS and CONTRACT. ENGINEER shall be permitted to inspect all
MATERIALS and each part or detail of the WORK at any time for the purpose of expediting
and facilitating the progress of the WORK. ENGINEER shall be furnished with such
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information and assistance by CONTRACTOR as required to make a complete and detailed
inspection. Should any WORK be covered up before acceptance or consent of ENGINEER, it
must, if required by ENGINEER, uncovered for examination at CONTRACTOR'S expense.
The direct control shall be solely the responsibility of CONTRACTOR'S foremen and
superintendent.

When the United States government is to pay a portion of the cost of the WORK covered by the
CONTRACT, the WORK shall be subject to the inspection of the representatives of the U.S.
government. Such inspection shall in no sense make the U.S. government a party to this
CONTRACT and will in no way interfere with the rights of either party under this
CONTRACT.

The inspection of the WORK shall not relieve CONTRACTOR of any of his obligations to
fulfill his CONTRACT as herein provided. Any unsuitable or defective MATERIALS and
WORK may be rejected notwithstanding that such WORK and MATERIALS may have been
previously overlooked and accepted or estimated for payment. Unsuitable or defective
MATERIALS shall be removed from the site within three (3) days of such rejection.

LINES AND GRADES

Profiles and elevations are indicated on the PLANS. All WORK under this CONTRACT shall
be built in accordance with the lines and grades indicated on the PLANS. These lines and
grades may be modified as provided in Part VI (Changes in the Work) in the CONTRACT.
The establishment of the lines and grades shall be set forth under these GENERAL
CONDITIONS, as modified by the SUPPLEMENTAL CONDITIONS. CONTRACTOR shall
verify all vertical and horizontal controls using the nearest benchmark.

USE OF SITE

CONTRACTOR shall confine operations at the site to areas permitted by law, ordinances,
permits and the CONTRACT DOCUMENTS, and shall not unreasonably encumber the site
with any MATERIALS or equipment.

CONTRACTOR shall coordinate all of the CONTRACT'S operations with, and secure
approval from, ENGINEER before using any portion of the site.

SEPARATE CONTRACTS TO GILBERT

If any part of CONTRACTOR'S WORK depends on proper execution or results of WORK
performed by GILBERT or any separate CONTRACTOR, CONTRACTOR shall, prior to
proceeding with the WORK, promptly report to ENGINEER any apparent discrepancies or
defects in such other WORK that render it unsuitable for such proper execution and results.
Failure of CONTRACTOR so to report shall constitute an acceptance of GILBERT'S or
separate CONTRACTOR'S WORK as fit and proper to receive the WORK, except as to defects
which may subsequently become apparent in such WORK by others.
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Should CONTRACTOR wrongfully cause damage to the WORK or property of GILBERT, or
to other WORK or property on the site, CONTRACTOR shall promptly remedy such damage.

Should CONTRACTOR wrongfully delay or cause damage to the WORK or property of any
separate CONTRACTOR, CONTRACTOR shall, upon due notice, promptly attempt to settle
with such other CONTRACTOR by agreement, or otherwise to resolve the dispute.

TESTS

If the CONTRACT DOCUMENTS, laws, ordinances, rules, regulations or orders of any public
authority having jurisdiction require any portion of the WORK to be inspected, tested or
approved, CONTRACTOR shall give ENGINEER timely notice of its readiness so ENGINEER
may observe such inspection, testing or approval. CONTRACTOR shall bear all costs of such
inspections, test or approvals conducted by public authorities. GILBERT shall reserve the right
to conduct additional tests and inspections, and, unless otherwise provided, GILBERT shall
bear all costs of other inspections, tests or approvals.

Required certificates of inspection, testing or approval shall be secured by CONTRACTOR and
CONTRACTOR shall promptly deliver them to ENGINEER.
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PART VI

GENERAL CONDITIONS

CHANGES IN THE WORK

CHANGES IN THE WORK

GILBERT, without invalidating the CONTRACT and without notification of sureties, may
order extra WORK, make changes by altering, or delete any portion of the WORK as specified
herein, or as deemed necessary or desirable by GILBERT. All such WORK shall be executed
under the conditions of the original CONTRACT except that any claim for extension of time
and additional cost caused thereby shall be adjusted at the time of ordering such change or extra
WORK.

In giving instructions, ENGINEER shall have authority to make minor changes in the WORK,
not involving extra cost, and not inconsistent with the purposes of the WORK. No extra
WORK or change shall be made unless in pursuance of a written order by GILBERT. Any
claim for an addition to the CONTRACT SUM shall not be valid unless the change was so
ordered, except in an emergency endangering life or property. If CONTRACTOR claims that
any instructions involve extra cost under the CONTRACT, he shall within forty-eight (48)
hours after the receipt of such instructions, provide notice to ENGINEER of such claim, and
before proceeding to execute the WORK, except in an emergency endangering life or property,
and the procedure shall then be as provided to approve CHANGE ORDERS.

It is mutually understood that it is inherent in the nature of municipal construction that some
changes in the PLANS and SPECIFICATIONS may be necessary during the course of
construction to adjust them to field conditions, and that it is of the essence of the CONTRACT
to recognize a normal and expected margin of change. GILBERT shall have the right to make
such changes in the PLANS and the character of the WORK as may be necessary or desirable to
insure the completion of the WORK in the most satisfactory manner without invalidating the
CONTRACT.

Changes shall be incorporated in the written CHANGE ORDER issued by GILBERT, which
shall be written so as to indicate acceptance on the part of CONTRACTOR as evidenced by his
signature.

PRICING OF CHANGES

If a CHANGE ORDER provides for an adjustment to the CONTRACT SUM, the adjustment
shall be based on one of the following methods:

6.2.1.1 Where the WORK involved is covered by unity prices contained in the Bid
Schedule, by application of the unit prices to the quantities of the items involved, as
mutually agreed to by the CONTRACTOR and the ENGINEER.
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By mutual acceptance of a unit price not contained in the Bid Schedule, or mutual
acceptance of a lump sum price. The CONTRACTOR shall furnish ENGINEER
with an itemized cost breakdown together with supporting data including the
quantities used in computing the unity price and/or lump sum price of the WORK.

Only when methods A and B above are exhausted, then on the basis of the Cost of
Work plus a CONTRACTOR’S Fee for overhead and profit, as described below.
(Cost Plus Basis).

Whenever the cost of any work is to be determined on a Cost Plus Basis,
CONTRACTOR will submit on forms acceptable to the ENGINEER, daily work
sheets showing an itemized breakdown together with supporting data used to arrive
at a final cost for the WORK. No payment will be made for work not verified by
the ENGINEER. Final cost for the Change in the WORK shall be reflected and
formalized in a Change Order.

6.2.2 Allowable costs for any CHANGE ORDER shall be limited to the following:

6.2.2.1

6.2.2.2

6.2.2.3

6.2.2.4
6.2.2.5

6.2.2.6

Costs of labor, including social security, Medicare and unemployment insurance,
fringe benefits available to CONTRACTOR’S employees generally.

Costs of first line supervision labor, including labor burden as described in
Section6.2.2 A. “First Line Supervision” shall mean a working foreman or lead
craft worker other than the PROJECT superintendent.

Actual cost of the PROJECT superintendent associated with any period of
compensable delay caused by issuance of the CHANGE ORDER. In the absence of
a compensable delay, all of the PROJECT superintendent’s time is considered to
have been paid for as part of the overhead.

Actual costs of MATERIALS, including sales tax and delivery.

Rental costs of machinery and equipment, based on the latest “schedule of
equipment rates” used by the Arizona Department of Transportation, exclusive of
small tools, whether rented from CONTRACTOR or others.

Overhead and profit as specified below. “Overhead” shall include the following:
Preparation of all paperwork related to changes in the WORK, including field
review, estimating and cost breakdown; coordination and supervision, both office
and field, including the PROJECT superintendent; vehicles, including gas and
maintenance; small tools, incidentals and consumables; engineering, detailing, and
revisions to shop drawings and record drawings; general office expense; extended
and unabsorbed home office overhead; warranty; costs of bonds, liability insurance,
and all taxes; and all other expenses not specifically included in Section 6.2.2.1

6.2.3 Upon receipt of a proposed CHANGE ORDER, CONTRACTOR shall promptly proceed with
the change in the WORK and advise ENGINEER within five (5) working days of
CONTRACTOR’S agreement or disagreement with the method, if any, provided in the
proposed CHANGE ORDER for determining the proposed adjustment in the CONTRACT
SUM or CONTRACT TIME. Failure to return the CHANGE ORDER to ENGINEER within

Form No. CIP2.4.1

44

Construction General Conditions without CM for DBB Projects

Revised August 24, 2013



6.2.4

6.2.5

6.2.6

6.3

6.3.1

6.3.2

6.4

6.4.1

6.4.2

Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

five (5) working days indicates CONTRACTOR’S AGREEMENT therewith, including
adjustment in CONTRACT SUM and CONTRACT TIME or the method for determining them.
Such agreement shall be effective immediately and shall be recorded as a CHANGE ORDER.

If CONTRACTOR disagrees with the method for adjustment in the CONTRACT SUM, the
adjustment shall be determined by ENGINEER on the basis of any of the methods described in
Sections 6.2.1.1 through 6.2.1.4.

Overhead and Profit for actual cost of work performed by the Contractor and/or his Sub-
Contractor, shall be determined in accordance with MAG Section 109.5. Cumulative total
markup for all tiers of CONTRACTORS and SUBCONTRACTORS shall not exceed thirty
percent (30%).

If the net value of a change results in a credit from CONTRACTOR or SUBCONTRACTOR,
the credit shall be the actual net cost, plus five percent (5%) for overhead and profit. When
both additions and credits covering related work or substitutions are involved in any one
change, the allowance for overhead and profit shall be figured on the basis of the net increase or
decrease, if any, with respect to the change.

COST PLUS ADJUSTMENT

Record Keeping. In the event that the pricing method selected is the “cost plus” method
described in Sections 6.2.1.3 and 6.2.1.4, CONTRACTOR shall keep and present daily, in such
form as ENGINEER may prescribe, an itemized accounting together with appropriate
supporting data of the labor, materials, and equipment used during that DAY. All labor shall be
recorded on separate time sheets clearly identified with the CHANGE ORDER number and
scope of extra work involved. These time sheets shall be signed daily by ENGINEER. No
costs will be allowed for time not recorded and signed the same day the work takes place.
CONTRACTOR and ENGINEER shall discuss and attempt to resolve any disputed concerning
CONTRACTOR'’S daily records at the time the report is submitted.

Reconciliation. CONTRACTOR shall on a monthly basis accompanying the progress payment
request submit a reconciliation for all WORK performed under a cost plus CHANGE ORDER
during the period of the progress payment. A final reconciliation shall be submitted within 30
days after the WORK of the CHANGE ORDER is completed. The reconciliation shall recap
all costs and appropriate markups for the period. No costs will be allowed for work not
included in a reconciliation within the time periods specified.

EFFECT ON SURETIES

All changes authorized by the CONTRACT DOCUMENTS may be made without notice to or
consent of the sureties on the CONTRACT bonds, and shall not reduce the sureties’ liability on
the bonds.

GILBERT reserves the right to require additional payment or performance bonds to secure a
CHANGE ORDER.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

PART VII
GENERAL CONDITIONS
MATERIALS AND WORKMANSHIP
GENERAL

All equipment, MATERIALS, and articles incorporated in the WORK covered by this
CONTRACT shall be new and subject to review and acceptance by ENGINEER unless
otherwise specifically provided for in the CONTRACT DOCUMENTS.

Where equipment, MATERIALS, or articles are referred to in the SPECIFICATIONS as "or
equal to" any particular standard, ENGINEER shall decide the question of equality.

Wherever any standard published specification is referred to, the latest edition or revision,
including all amendments, shall be used unless otherwise specified. MATERIALS of a general
description shall be the best of their several kinds, free from defects, and adapted to the use for
which provided. The physical characteristics of all MATERIALS not particularly specified
shall conform to the latest standards published by the American Society for Testing and
Materials, where applicable. All material shall be new and of the specified quality and equal to
the accepted samples, if samples have been submitted.

All WORK shall be done and completed in a thorough, workmanlike manner in conformance
with the CONTRACT DOCUMENTS. ENGINEER shall have the authority to reject WORK
not in conformance with the CONTRACT DOCUMENTS.

In the event CONTRACTOR discovers any omission from these SPECIFICATIONS or from
the PLANS, it shall be the duty of CONTRACTOR to call ENGINEER'S attention to apparent
errors or omissions and request instructions before proceeding with the WORK. ENGINEER
shall, by appropriate instructions, correct errors and/or omissions, which instructions shall be as
binding upon CONTRACTOR as though contained in the original SPECIFICATIONS or
PLANS.

CONTRACTOR may appeal a decision of ENGINEER made pursuant to Section 7.1 to
GILBERT’S REPRESENTATIVE. Such appeal must be made in writing within forty-eight
(48) hours of ENGINEER'S decision or the right to appeal is waived.

SUBSTITUTION OF MATERIAL OR EQUIPMENT

Substitution of material or equipment shall only be made pursuant to Section 1.8.

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

Shop drawings are drawings, diagrams, schedules and other data specially prepared for the
WORK by CONTRACTOR or any SUBCONTRACTOR, manufacturer, supplier or distributor
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to illustrate some portion of the WORK.

Product data are illustrations, standard schedules, performance charts, instructions, brochures,
diagrams and other information furnished by CONTRACTOR to illustrate a material, product
or system for some portion of the WORK.

Samples are physical examples that illustrate MATERIALS, equipment or workmanship, and
establish standards by which the WORK will be judged.

All MATERIALS to be incorporated in the WORK shall be subject to sampling, testing and
acceptance. Samples furnished by CONTRACTOR shall be representative of the
MATERIALS to be used. ENGINEER may select samples or may require that samples be
delivered to and tested at a laboratory designated by ENGINEER at no additional cost to
GILBERT.

CONTRACTOR shall prepare, review, approve and submit to ENGINEER, with reasonable
promptness and in such sequence as to cause no delay in the WORK or in the WORK of
GILBERT or any separate CONTRACTOR all shop drawings, product data and samples
required by the CONTRACT DOCUMENTS. CONTRACTOR shall cooperate with
ENGINEER in the coordination of the shop drawings, product data and samples with those of
other separate CONTRACTORS.

By preparing, approving and submitting shop drawings, product data and samples,
CONTRACTOR represents that CONTRACTOR has determined and verified all
MATERIALS, field measurements and field construction criteria related thereto, or will do so
with reasonable promptness, and has checked and coordinated the information contained within
such submittals with the requirements of the WORK, the PROJECT and the CONTRACT
DOCUMENTS.

ENGINEER will review and approve or take other appropriate action upon CONTRACTOR'S
submittals such as shop drawings, product data and samples for conformance with the
SPECIFICATIONS. ENGINEER'S approval of the specific item shall not indicate approval of
an assembly of which the item is a component.

All sampling and testing of MATERIALS shall be done in accordance with the latest
designated standard methods AASHTO or ASTM, or in accordance with special methods
designated in the SPECIFICATIONS. CONTRACTOR shall pay for all material testing
required.

MATERIALS FURNISHED BY GILBERT

All MATERIALS and/or services to be furnished by GILBERT are indicated in the
SUPPLEMENTAL CONDITIONS. The cost of CONTRACTOR handling and placing
GILBERT-furnished MATERIALS shall be included in the CONTRACT price.
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STORAGE OF MATERIALS

CONTRACTOR shall provide proper storage facilities and exercise such measures as will
insure the preservation of the specified quality and fitness of all MATERIALS and equipment
to be used in the WORK. Stored MATERIALS shall be located so as to provide reasonable
access for inspection. That portion of the right-of-way not required for public travel may be
used for storage purposes unless prohibited by the other provisions of the PROJECT
SPECIFICATIONS. Any additional space required shall be provided by CONTRACTOR at no
cost to GILBERT. Protection of MATERIALS and equipment stored on the site shall be the
responsibility of CONTRACTOR. GILBERT reserves the right to direct CONTRACTOR to
provide proper means of protection for MATERIALS if such is deemed advisable by
ENGINEER; however, the exercise of or failure to exercise this right shall not be deemed to
relieve CONTRACTOR of his primary responsibility for protecting the material and equipment.
CONTRACTOR shall provide suitable warehouses or other adequate means of protection for
such of the MATERIALS and equipment as require storage or protection. CONTRACTOR
shall store and care for the material and equipment in the most suitable manner to protect them
from distortion, rain, dust, or other damage. Contractor shall maintain all material and
equipment in accordance with the manufacturer’s instructions. The cost of replacing any
material or equipment damaged in storage shall be borne by CONTRACTOR, and the fact that
material or equipment has been damaged after partial payment has been made shall not relieve
CONTRACTOR of his primary responsibility. No motor shall be left uncovered or
unprotected.

Payments for MATERIALS or equipment stored off the site shall be conditioned upon
submission by CONTRACTOR of bills of sale to establish GILBERT'S title to such
MATERIALS or equipment and certificate of insurance for storage in a bonded warehouse.

REJECTED MATERIALS AND WORK

ENGINEER shall have the authority to reject MATERIALS which do not conform to the
CONTRACT DOCUMENTS. Rejected MATERIALS shall be removed immediately from the
site of the WORK unless otherwise permitted by ENGINEER. No rejected MATERIALS, the
defects of which have been subsequently corrected, shall be used unless accepted by
ENGINEER. If CONTRACTOR fails to remove and replace rejected material, GILBERT has
authority to do so and to deduct the cost thereof from any monies due or to become due
CONTRACTOR.

GUARANTEE OF WORK - WARRANTY

CONTRACTOR warrants to GILBERT that all MATERIALS and equipment furnished under
this CONTRACT will be new unless otherwise specified and that all WORK will be of good
quality, free from faults and defects and in conformance with the CONTRACT DOCUMENTS.
All WORK not conforming to these requirements, including substitutions not properly
approved and authorized, may be considered defective. If required by GILBERT or
ENGINEER, CONTRACTOR shall furnish satisfactory evidence as to the kind and quality of
MATERIALS and equipment. This warranty is not limited by any other provisions of the
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CONTRACT DOCUMENTS.

CONTRACTOR shall promptly correct all WORK rejected as defective or as failing to
conform to the CONTRACT DOCUMENTS whether observed before or after acceptance and
whether or not fabricated, installed or completed. CONTRACTOR shall bear all costs of
correcting such rejected WORK, including compensation for the additional services of
ENGINEER made necessary thereby.

If, within one year after the date of final acceptance by GILBERT of all WORK required by the
CONTRACT DOCUMENTS or within such longer period of time as may be prescribed by law
or by the terms of any applicable special warranty required by the CONTRACT
DOCUMENTS, any of the WORK is found to be defective or not in accordance with the
CONTRACT DOCUMENTS, CONTRACTOR shall correct it promptly after receipt of written
notice from GILBERT to do so unless GILBERT has previously given CONTRACTOR a
written acceptance of such condition. This obligation shall survive termination of the
CONTRACT, but it shall in no way limit the warranty set forth in Section 7.7.1. GILBERT
shall give the notice required herein promptly after discovery of the condition.

CONTRACTOR shall remove from the site all portions of the WORK which are defective or
non-conforming and which have not been corrected unless removal is waived by GILBERT.

If CONTRACTOR does not proceed with the correction of such defective or non-conforming
WORK within a reasonable time fixed by written notice from ENGINEER, GILBERT may
remove it and may store the MATERIALS or equipment at the expense of CONTRACTOR. If
CONTRACTOR does not pay the cost of such removal and storage within ten (10) working
days thereafter, GILBERT may upon ten (10) additional working days written notice sell such
MATERIALS and equipment at auction or at private sale and shall account for the net proceeds
thereof, after deducting all the costs that should have been borne by CONTRACTOR including,
but not limited to, compensation for ENGINEER'S additional services made necessary thereby.
If the proceeds of sale do not cover all such costs, the amount to be paid by GILBERT to
CONTRACTOR under the CONTRACT shall be reduced by the deficiency. If payments then
due to CONTRACTOR are insufficient to cover deficiency, CONTRACTOR shall pay the
difference to GILBERT.

CONTRACTOR shall bear the costs of making good all WORK of GILBERT or separate
CONTRACTORS destroyed or damaged by CONTRACTOR'S correction or removal of
defective WORK,

Nothing contained in this Section 7.7 shall be construed to establish a period of limitation with
respect to any other obligation that CONTRACTOR might have under the CONTRACT
DOCUMENTS. The establishment of the time period of one year after final acceptance or such
longer period of time as may be prescribed by law or by the terms of any warranty required by
the CONTRACT DOCUMENTS relates only to the specific obligation of CONTRACTOR to
correct the WORK and has no relationship to the time within which CONTRACTOR'S
obligation to comply with the CONTRACT DOCUMENTS may be sought to be enforced. Nor
the time within which proceedings may be commenced to establish CONTRACTOR'S liability
with respect to CONTRACTOR'S obligations other than specifically to correct the WORK.
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7.7.8 Inthe event it is necessary for GILBERT to file suit to enforce any liability of CONTRACTOR,
GILBERT shall be entitled to recover from CONTRACTOR, a reasonable sum as and for costs
and attorneys fees, in addition to all other amounts found due and owing.

7.8 NO EXERCISE OF AUTHORITY BY ENGINEER

Neither ENGINEER'S authority to act under this Part VII nor any decision made by him in
good faith either to exercise or not to exercise such authority shall give rise to any duty or
responsibility of ENGINEER to CONTRACTOR, any SUBCONTRACTOR, any of their
agents or employees or any other person performing any of the WORK.
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PART VIII

GENERAL CONDITIONS

LEGAL RELATIONS AND RESPONSIBILITY

LAWS TO BE OBSERVED

CONTRACTOR is presumed to know, and at all times shall observe and comply with, all
federal and state laws and local ordinances, including but not limited to (1) Workers'
Compensation, occupation diseases, and unemployment compensation laws together with the
payment of all premiums and taxes therefore; (2) all laws, ordinances, and regulations in any
manner affecting the conduct of the WORK; and (3) all environmental laws and regulations and
shall indemnify and save harmless GILBERT and its representatives against any claim arising
from the violation of such laws, bylaws, ordinances, or regulations by CONTRACTOR,
SUBCONTRACTORS and their employees and agents. CONTRACTOR'S particular attention
is drawn, but not limited to, the laws in paragraphs 8.2, 8.3, 8.4, 8.5 and 8.15.

If CONTRACTOR performs any WORK knowing it to be contrary to such laws, ordinances
and regulations, CONTRACTOR shall assume full responsibility therefore and shall bear all
costs attributable thereto.

HOURS OF LABOR

All CONTRACTS made by or on behalf of the State of Arizona, or any of its political
subdivisions, with any person for the performance of any WORK, or the furnishing of any
material manufactured within the State, shall comply with the Fair Labor Standards Act and
Section 23-391, Arizona Revised Statutes, as amended.

ALIEN LABOR

A person not a legal alien, citizen or ward of the United States shall not be employed upon or in
connection with any state, county or municipal works or employment; provided that nothing
herein shall be construed to prevent the working of prisoners by the state or by any county or
municipality thereof on street or road work or other public work.

LABOR DISCRIMINATION

Attention is directed to Arizona Revised Statutes, Title 41, Chapter 9, Article 4, as amended,
entitled "Discrimination in Employment.”

When federal funds are to pay a portion of the cost of this PROJECT, then the BIDDER shall
also comply with applicable paragraphs in the SUPPLEMENTAL CONDITIONS.
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PERMITS AND LICENSES

Except as otherwise provided in the CONTRACT DOCUMENTS, it is the duty of
CONTRACTOR to procure all permits and licenses. There will be no charge to
CONTRACTOR for any necessary GILBERT permits and inspections.

PATENTED DEVICES, MATERIALS, AND PROCESSES

CONTRACTOR shall indemnify and save harmless GILBERT and its duly authorized
representatives from all liabilities, judgments, costs, damages and expenses which may result
from the infringement of any patents, trademarks or copyrights by reason of the use of any
proprietary MATERIALS, devices, equipment or processes incorporated in or used in the
performance of the WORK under this CONTRACT.

SURVEY LAND MONUMENTS

Survey land monuments and property marks shall not be moved or otherwise disturbed by
CONTRACTOR until an authorized agent, of the agency having jurisdiction over the land
monuments or property marks setting, has witnessed or otherwise referenced their location, and
only then in accordance with the requirements of the agency having jurisdiction.

PROTECTION OF PERSON AND PROPERTY

CONTRACTOR shall adopt every practical means and comply with all laws, ordinances and
regulations in order to minimize interferences to traffic and inconveniences, discomfort and
damage to the public, including the provision of adequate dust control measures. All
obstructions to traffic shall be guarded.

If an unsafe condition arises or exists during the progress of the WORK, or if GILBERT has
reason to believe that an unsafe condition exists, CONTRACTOR shall suspend the WORK
wholly or in part for such period as may be necessary to correct the unsafe condition.

Neither CONTRACTOR nor the SUBCONTRACTOR shall trespass upon private property.
CONTRACTOR shall be responsible for all injury or damage to persons or property, directly or
indirectly, resulting from operations of CONTRACTOR or SUBCONTRACTORS completing
this WORK.CONTRACTOR shall ensure that both CONTRACTOR and SUBCONTRACTORS
comply with the laws and regulations of GILBERT, county and state relating to the safety of
persons and property. CONTRACTOR will be held responsible and required to make good any
injury or damage to persons or property caused by CONTRACTOR or SUBCONTRACTORS or
any agent or employee of either during the progress of the WORK and until its final acceptance.

CONTRACTOR shall protect against injury or damage to any pipes, sewer conduits, electrical
conduits, lawns, gardens, shrubbery, trees, fences or other structures or property, public and/or
private, encountered in this WORK except as stipulated elsewhere herein. CONTRACTOR
shall be responsible and liable for any injury or damage or repair to such pipe, structures and

property.
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CONSTRUCTION SAFETY PROGRAM AND REGULATIONS

The Arizona Occupational Safety and Health Act and the conditions set forth in the Occupation
Safety and Health Standards (OSHA) shall constitute the outline for the safety program to be
adhered to during the course of the PROJECT. CONTRACTOR shall keep a copy of these
publications available at the jobsite for reference, as well as a copy of CONTRACTOR’S safety
program.

PROTECTION OF ANTIQUITIES

Attention is called to state and federal laws pertaining to the protection and preservation of sites
or objects of archaeological, paleontological or historic interest and endangered species.

It shall be a provision of every CONTRACT that when features of archaeological,
paleontological or historic interest are encountered or unearthed in the excavation of material
pits, the roadway prism, or other excavation, CONTRACTOR shall stop work in the immediate
vicinity of such feature, protect it from damage or disturbance, and report promptly to the
Director of the Arizona State Museum and ENGINEER. When a possible endangered or
threatened species is discovered, CONTRACTOR shall stop work and report promptly to
ENGINEER.

WORK shall not be resumed in the immediate area until CONTRACTOR is advised by the
authorities having jurisdiction that study or removal of the feature or features has been
completed. CONTRACTOR will be allowed an appropriate CONTRACT time extension as
provided in these General Conditions for construction time lost.

CONTINGENCIES

All loss or damage arising from obstruction or difficulties which may be encountered in the
prosecution of the WORK, from the action of the elements or from any act or omission on the
part of CONTRACTOR, SUBCONTRACTOR or any person or agent employed by him shall
be borne by CONTRACTOR.

NON-RESPONSIBILITY OF THE GILBERT

Indebtedness incurred for any cause in connection with this WORK must be paid by
CONTRACTOR, and GILBERT is hereby relieved at all times from any indebtedness or claim
other than payments under terms of the CONTRACT.

PROPERTY RIGHTS IN MATERIAL

Nothing in the CONTRACT shall be construed as vesting in CONTRACTOR any right of
property in the MATERIAL used after they have been attached or affixed to the WORK or the
soil and accepted. All such MATERIALS shall become the property of GILBERT upon being
so attached or affixed.
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PROTECTION OF FINISHED OR PARTIALLY FINISHED WORK

CONTRACTOR shall properly guard and protect all finished or partially finished WORK, and
shall be responsible for the same until that phase is completed and accepted by GILBERT.
Estimate or partial payment of WORK so completed shall not release CONTRACTOR from
such responsibility, but he shall turn over the entire WORK in full in accordance with the
SPECIFICATIONS before final payment can be made.

ADMINISTRATIVE CLAIMS

Prior to the commencement of litigation related to payment, the WORK or the CONTRACT
DOCUMENTS, CONTRACTOR shall file an Administrative Claim with GILBERT. Such

Notice shall be filed within 180 DAY'S of the accrual of the cause of action. Otherwise any

claim by CONTRACTOR against GILBERT, its officers or employees shall be barred.
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PART IX
GENERAL CONDITIONS

COMPLETION OF WORK, LIQUIDATED DAMAGES
AND FINAL ACCEPTANCE

FAILURE TO COMPLETE WORK WITHIN TIME FOR COMPLETION AND
LIQUIDATED DAMAGES

It is hereby understood and mutually agreed by and between CONTRACTOR and GILBERT,
that the date of beginning, rate of progress and the time for completion of the WORK to be
done hereunder are essential conditions of this CONTRACT; and it is further mutually
understood and agreed that the WORK embraced in this CONTRACT shall be complete on or
before the dates set forth in Section 9.2 of this CONTRACT. CONTRACTOR agrees that said
WORK shall be prosecuted regularly, diligently and uninterruptedly at such rate of time he
specified. It is expressly understood and agreed, by and between CONTRACTOR and
GILBERT that the time for completion of the WORK shall be in the time as identified in these
CONTRACT DOCUMENTS.

For each working day that any part of the WORK remains uncompleted after the expiration of
the time specified and/or allowed for completion of the WORK stipulated in the CONTRACT
or ordered after the CONTRACT is signed, the sum per day set forth in Section 9.2 shall be
deducted from any monies due CONTRACTOR, or if no money is due CONTRACTOR,
GILBERT shall have the right to recover said sum or sums from CONTRACTOR, from the
Surety, or both.

It shall be understood that the time to complete the PROJECT, beyond the contractual date of
completion, is in itself prima facie evidence of actual damages incurred, and the amount of
these deductions are to cover the liquidated damages caused by the loss of use, or limited use,
of the facility and other additional GILBERT incurred losses, or expenses, due to the failure of
CONTRACTOR to complete the WORK within the time specified.

The liquidated damages amounts set within Section 9.2 are fixed and agreed upon by and
between CONTRACTOR and GILBERT because of the impracticability and extreme difficulty
of fixing and asserting the actual damages GILBERT would in such event sustain, and said
amounts are agreed to be the amount of damages which GILBERT would sustain, and said
amounts may be retained from time to time by GILBERT from current periodical estimates.

It is further agreed that time is of the essence of each and every portion of this CONTRACT
and of the SPECIFICATIONS where a definite and certain length of time is fixed for the
performance of any act whatsoever; and where under the CONTRACT an additional time is
allowed as set forth in Section 4.243 of these CONTRACT DOCUMENTS for the completion
of any WORK, the new time limit fixed by such extension shall be of the essence of this
CONTRACT.
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CONTRACTOR shall not be assessed with liquidated damages during any delay in the
completion of the WORK where an extension of time has been granted by GILBERT pursuant
to Section 4.243.

COMPLETION/LIQUIDATED DAMAGES

Substantial Completion: The date of SUBSTANTIAL COMPLETION of the WORK, or
designated portion thereof, is the date certified in writing by ENGINEER when construction is
sufficiently complete, in accordance with the CONTRACT DOCUMENTS as they may have
been modified by any CHANGE ORDERS agreed to by the parties, so that GILBERT may use
or occupy the PROJECT, or a designated portion thereof, for the purpose for which it was
intended. Certification of a designated portion of the WORK by ENGINEER as being
Substantially Complete and occupancy of that portion thereafter by GILBERT shall neither
release or otherwise operate to excuse CONTRACTOR from his duty to complete the
remainder of the WORK within the CONTRACT TIME including liability for liquidated
damages.

Time is of the essence and GILBERT will suffer financial damages due to CONTRACTOR'S
failure to substantially complete the WORK within seventy (70) calendar DAY following
receipt of the NOTICE TO PROCEED. Liquidated damages of $275 per day will be assessed
CONTRACTOR for working each day beyond that time that CONTRACTOR fails to achieve
SUBSTANTIAL COMPLETION.

Final Completion: The FINAL COMPLETION Date is the date when all items of the WORK
are completely finished with no items of any scope outstanding or remaining to be completed,
and all known defective work has been corrected. This is the date upon which the warranty
period commences.

Time is of the essence and GILBERT will suffer financial damages due to CONTRACTOR'S
failure to reach FINAL COMPLETION of the WORK within thirty (20) DAY after the date of
SUBSTANTIAL COMPLETION. Liquidated damages of $275 per day will be assessed
CONTRACTOR for each working day beyond that time that CONTRACTOR fails to achieve
FINAL COMPLETION.

FINAL CLEANING UP

At completion of the WORK and prior to final acceptance by GILBERT, a thorough cleaning of
the areas affected shall be carried out by CONTRACTOR. The following list is not inclusive,
but to act as a guideline:

VERTICAL PROJECTS

9.3.1.1 Removal of all paint spots, stains, rubbish, debris, tools and equipment from all
areas and broom clean. Steam clean all carpets and mop floors.

9.3.1.2 Cleaning interior and exterior of the buildings, including all windows in any area
affected by the WORK.

Form No. CIP2.4.1 56
Construction General Conditions without CM for DBB Projects
Revised August 24, 2013



9.3.2

9.4

9.5

951

9.5.2

Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

9.3.1.3 Brush off, broom sweep, dust and clean ledges, stairs, doors, hardware, and any
adjoining rooms or areas that were affected by the WORK.

9.3.14 Clear grounds and exterior paved areas and walks of all construction debris, dirt
and dust and repair any SITE areas damaged during the course of construction.

Prior to final acceptance, CONTRACTOR shall conduct an inspection of sight-exposed
surfaces, and all WORK areas, to verify that the entire WORK is clean. In the event
CONTRACTOR fails to do so, GILBERT, may cause this WORK to be done at
CONTRACTOR’S expense.

HORIZONTAL PROJECTS
9.3.2.1 Wash down, brush off, broom sweep, and clean all areas that were affected by the
WORK.

9322 Clear landscaped areas, paved areas, and walks of all construction debris, dirt and
dust and repair any and all damaged which occurred during the course of
construction, and post construction activities.

RECORD DRAWINGS

CONTRACTOR shall provide accurate data and field notes on red-line construction record

drawings as construction progresses, for preparation of the “As-Built” drawings by
ENGINEER.

COMPLETION AND INSPECTION

Notice of punch list inspection: When CONTRACTOR believes that the WORK is complete,
it shall request in writing a punch list inspection. Within five (5) working days of the receipt of
such request, ENGINEER shall make a punch list inspection or inform CONTRACTOR that
the WORK is not ready for punch list inspection. Upon completion of the deficient WORK,
CONTRACTOR shall again request a punch list inspection. CONTRACTOR shall be present
at the punch list inspection. The purpose of the punch list inspection is to determine whether
the WORK has been completed in accordance with the CONTRACT DOCUMENTS, including
all CHANGE ORDERS and all interpretations and instructions previously issued. If
CONTRACTOR fails to attend any punch list inspection, CONTRACTOR shall be charged for
the cost of ENGINEER and other design professionals who attended the punch list inspection.

Punch list. ENGINEER shall notify CONTRACTOR in writing of any deficiencies to be
remedied prior to final acceptance, by preparing a written list, known in the industry as a punch
list. CONTRACTOR shall remedy all items shown on the punch list prior to final acceptance.
No one is authorized to amend the CONTRACT DOCUMENTS by use of the punch list, which
is solely for the benefit of CONTRACTOR to enable him to determine what items must be
corrected before final acceptance will be recommended by the ENGINEER. GILBERT
reserves the right to require compliance with the CONTRACT DOCUMENTS, notwithstanding
the issuance of a punch list or the completion by CONTRACTOR of all items on the punch list.
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FINAL ACCEPTANCE

After all WORK under the CONTRACT DOCUMENTS has been completed, as determined by
ENGINEER, including WORK found to be incomplete pursuant to Section 9.5, ENGINEER
will recommend in writing to GILBERT that final acceptance of the entire WORK under this
CONTRACT be made as of the date of ENGINEER'S final inspection. GILBERT will make
final acceptance in writing promptly after receiving ENGINEER'S recommendation unless
GILBERT has reason to believe the WORK in not ready for final acceptance.

Unless otherwise specified in either Section 9.2 or under SUPPLEMENTAL CONDITIONS, no
partial acceptance of any portion of the WORK will be made and no acceptance other than the
final acceptance to the overall completed PROJECT will be made. No inspection or acceptance
pertaining to specific parts of the WORK shall be construed as final acceptance of any part until
the overall final acceptance is made by GILBERT.
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PART X
GENERAL CONDITIONS
PAYMENTS TO CONTRACTORS
GENERAL
The basis of payment for construction of a PROJECT shall be in full for all WORK actually
performed in accordance with the PLANS and SPECIFICATIONS, and shall include all labor
and MATERIALS incorporated in the completed WORK.

Application for payment shall be made on GILBERT approved payment application form and
accompanied by a cover letter in a format approved by GILBERT.

In the event of a dispute over any amounts owed, GILBERT shall pay the undisputed amount
and proceed in good faith to resolve the dispute. Pending final resolution of the dispute,
CONTRACTOR shall proceed diligently with performance of the CONTRACT and GILBERT
shall continue to make payments in accordance with the CONTRACT DOCUMENTS to the
extent such payments are undisputed by GILBERT.

PARTIAL PAYMENT

Once each month GILBERT will make a partial payment to CONTRACTOR on the basis of a
duly certified and approved estimate prepared by CONTRACTOR and accepted by ENGINEER
for WORK completed through the last day of the preceding calendar month. If requested by the
ENGINEER, CONTRACTOR shall provide supporting data substantiating its corrections. The
estimate will cover the WORK performed by CONTRACTOR during the preceding calendar
month plus the invoice cost of MATERIAL suitably stored at the site of the PROJECT if
CONTRACTOR desires payment for MATERIAL stored. Until final completion and final
acceptance, retainage from progress payments to CONTRACTOR shall be ten percent (10%) of
each payment. After the CONTRACT is fifty percent (50%) complete, however, one-half of
the amount retained shall be paid to CONTRACTOR and the remaining retention shall be five
percent (5%) of each payment provided CONTRACTOR is making satisfactory progress on the
PROJECT as determined by GILBERT; otherwise, retention shall remain at ten percent (10%).
The partial payment shall be paid on or before ten (10) working days after the certified and
approved estimate of the WORK is received by GILBERT.

Cost of MATERIAL properly stored will be based on vendors' invoices that shall be listed by
CONTRACTOR. A copy of each such invoice shall accompany the first estimate in which
payment is requested for MATERIAL covered by the invoice. This list shall be revised and
brought up-to-date by CONTRACTOR for each estimate. The revised list shall show the total
amount of each invoice, the invoice amount that has been incorporated in the WORK, and the
remaining invoice amount that is stored for which payment is required that month. Only those
MATERIALS that will become an integral part of the final completed PROJECT may be
included for partial payment as MATERIAL stored. Partial payments for jobsite delivered
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

material or equipment will in no way reduce CONTRACTOR'S responsibility for such
MATERIAL or equipment until it has been installed.

VERTICAL PROJECTS Schedule of Values: Not later than five (5) working days before the
first Application for Payment, CONTRACTOR shall submit to ENGINEER a schedule of
values reflecting, as nearly as reasonably possible, the actual values of the various components
of the WORK. CONTRACTOR shall provide separate line items for CONTRACTOR’S
overhead and profit, supervision, insurance, bonds, allowances, and taxes. CONTRACTOR
shall prepare the Schedule of Values on a form essentially equal to AIA Document G702/G703,
or other as approved by the PM/CM. If requested by ENGINEER, CONTRACTOR shall
provide supporting data substantiating its correctness.

No partial payment shall be made until updated red-line construction record drawings are
reviewed and approved by the ENGINEER, through the date for which partial payment is
requested, reviewed, and determined to reflect actual WORK in place.

PAYMENT OF ITEMS IN BID

Only those items listed in the Bid are pay items.

Compensation for all WORK necessary for the completion of the PROJECT shall be included
by the BIDDER in the price bid for the items shown in the Bid.

PAYMENT FOR "EXTRA WORK'" AND FOR "CHANGES IN THE WORK"'

Payment for changes in the WORK and for claims for extra WORK will be made as stated in
Part VI of these GENERAL CONDITIONS.

ASSIGNMENT OF PAYMENTS

Claims for monies due or to become due CONTRACTOR may be assigned to a bank, trust
company, or other financial institution, and may thereafter be further assigned and reassigned to
any such institution. Any such assignment or reassignment may be made to one (1) party as
agent or trustee for two (2) or more parties participating in such financing.

No assignment by CONTRACTOR of any CONTRACT to be entered into hereunder, or of any
part thereof, or of funds to be received thereunder by CONTRACTOR will be recognized by
GILBERT unless such assignment has had prior consent of GILBERT and the surety has been
given notice of such assignment in writing and has consented thereto in writing.

FINAL PAYMENT AND CONTRACT CLOSEQOUT

When CONTRACTOR determines that the CONTRACT is complete and all items on the
punch list have been satisfied, or contends that such items are not required by the CONTRACT
DOCUMENTS, CONTRACTOR shall submit a request for final payment. No final payment
shall be made until all WORK has been finally accepted.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

Simultaneously with CONTRACTOR’S request for final payment, CONTRACTOR shall
submit the following items to ENGINEER:

10.6.2.1 Red-line construction record drawings
10.6.2.2 Warranties

10.6.2.3 Three sets of documentation completely covering the operation and maintenance
of the mechanical and electrical installation and all other equipment required by
the SUPPLEMENTAL CONDITIONS to be furnished with such manuals. The
documentation shall include charts, diagrams, performance curves, catalog
information, lubrication manuals, and details pertaining to the functioning of
various items of equipment. The documentation shall be divided logically into
“systems” on the basis of operation, without respect to trades, subcontractors or
arbitrary specifications sections. The relationship of the “systems” shall be
clearly a concisely detailed.

Other items required by the SUPPLEMENTAL CONDITIONS.

Upon receipt of the submittals required in Section 10.6.2, ENGINEER shall prepare a written
estimate of the sum due to CONTRACTOR. This estimate shall take into account the
CONTRACT SUM, as adjusted by any CHANGE ORDERS, amounts already paid, and sums
to be retained for incomplete WORK, liquidated damages, and for any other cause under the
CONTRACT DOCUMENTS. ENGINEER shall prepare a statement of final inspection, stating
that the work has been given a final inspection, that CONTRACTOR has submitted the
required documents, setting forth with detail any deviations in the WORK as completed from
the CONTRACT DOCUMENTS, and estimating the cost of correction of such deviations.
ENGINEER’S statement shall be transmitted to GILBERT along with CONTRACTOR’S
request for final payment. ENGINEER shall provide a copy of the statement of final inspection
and ENGINEER’S estimate of the sum due to CONTRACTOR.

If CONTRACTOR contests the estimate of sums due prepared by ENGINEER, within five (5)
working days following delivery to CONTRACTOR of ENGINEER’S estimate of the sum due,
CONTRACTOR shall file its protest in writing with the GILBERT Town Clerk, setting forth in
detail all grounds alleged by him to justify an adjustment to ENGINEER’S final estimate.
Failure to file a protest within the five (5) working days specified above shall constitute a
waiver and acceptance by CONTRACTOR of ENGINEER’S estimate.

Neither acceptance of, nor payment for, the WORK or any part thereof, nor any extension of
time, nor any possession taken by GILBERT shall operate as a waiver of any of the provisions
of the CONTRACT DOCUMENTS, nor shall a waiver of any breach of the contract be held to
be a waiver of any other or subsequent breach. Acceptance by GILBERT shall not be deemed
an acceptance of latent defects, nor shall it constitute a waiver of any of the provisions of the
CONTRACT DOCUMENTS.

USE OF GILBERT’S ALLOWANCE
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10.7.1 The CONTRACT SUM includes a GILBERT allowance which is not a part of the total bid
price. This allowance is to be used at the sole discretion of GILBERT for the completion of
unspecified work not covered by other bid items. Authorization for work under this bid item
shall be made by the CONSTRUCTION MANAGER and GILBERT prior to the start of such
work. The Allowance Authorization Form attached to these General Conditions shall be
executed by the CONTRACTOR, PM/CM and GILBERT prior to start of such work.

10.7.2 When applicable unit costs from the bid schedule can be used, the CONTRACTOR shall be
bound by these costs for the additional work compensated through the allowance; otherwise the
cost of allowance work shall be estimated in the same manner as a change order in accordance
with Section 6.2 of the General Conditions.

10.7.3 After the additional work is approved, the CONTRACTOR may invoice the cost of such work
in accordance with the payment process in the General Conditions.

10.7.4 Any unused part of the GILBERT allowance shall be retained by GILBERT at the end of the
project via a deductive change order.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

BID FORM

FOR: TOWN OF GILBERT
50 East Civic Center Drive
Gilbert, Arizona 85296

Bid of ,

CONTRACTOR'S License No.

A corporation organized and existing under the laws of the State of ;ora
partnership consisting of , partners; or an individual
conducting business as hereinafter called the BIDDER.

TO: THE HONORABLE MAYOR AND COUNCIL
Town of Gilbert
50 East Civic Center Drive
Gilbert, Arizona 85296

The undersigned acknowledges that he has received and familiarized himself with the
following:

CONTRACT DOCUMENTS
PROJECT MANUAL AND DETAILS

DRAWINGS

ADDENDA No. dated : No. dated
No. dated : No. dated
No. dated : No. dated

The undersigned further acknowledges that he has visited the site and has familiarized
himself with local conditions affecting the cost of the WORK at the place where the WORK is to
be done. The undersigned further acknowledges that if his bid is accepted he shall be bound by
the terms of the CONTRACT DOCUMENTS.

In submitting this Bid, the undersigned agrees:

1. To furnish all material, labor, tools, expendable and construction equipment, and
all utility and transportation services necessary to furnish and install, in a workmanlike manner,
all WORK at the PROJECT listed herein in strict conformity with the Construction Documents
prepared by for the consideration hereinafter set forth.

2. To hold his Bid open for not less than one hundred ninety days (90) DAYS after
the receipt of Bids and to accept the provisions of the instructions to BIDDERS regarding
disposition of BID SECURITY.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
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3. To enter into and execute a CONTRACT if awarded on the basis of this Bid
within ten (10) days after AWARD of the Bid, and to furnish a PERFORMANCE BOND, a
Labor & Material PAYMENT BOND and certificates of insurance in accord with the General
Conditions and General Requirements of this CONTRACT and to deliver executed Bonds and
Insurance Certificates to GILBERT'S representative within ten (10) DAYS following the
issuance of the NOTICE OF AWARD.

4. To utilize the subcontractors and suppliers attached to this Bid Form unless
authorized by GILBERT to substitute another subcontractor or supplier.

5. To achieve substantial completion and final completion within the time period
stated in the CONTRACT DOCUMENTS taken from the date of NOTICE TO PROCEED or the
date otherwise established for the commencement of WORK.

6. The undersigned agrees that time is of the essence and GILBERT will suffer
financial damages due to CONTRACTOR'S failure to complete the WORK within the
CONTRACT TIME. The liquidated damages shall be as follows for each working day beyond
the CONTRACT TIME for which CONTRACTOR shall fail to complete the WORK:

Substantial completion - $275 per working day
Final completion - $275 per working day

7. The undersigned has attached the required BID SECURITY and other items
required in the Instructions to BIDDERS. The BID SECURITY shall become the property of
Town of Gilbert, Arizona, as liguidated damages for the delay and additional WORK caused
thereby in the event the CONTRACT and Bonds are not executed within the time set forth above.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

NAME OF BIDDER:

TOWN OF GILBERT
BID SCHEDULE

Bid Item No. Item Description Unit Quantity Price Amount
GENERAL
105.01000 CONSTRUCTION SURVEY AND LAYOUT LS 1 $ $
107.01000 STORM WATER POLLUTION PREVENTION PLAN (SWPPP) LS 1 $ $
109.09000 MOBILIZATION/DEMOBILIZATION LS 1 $ $
112.01000 CONTRACTOR'S QUALITY CONTROL LS 1 $ $
230.01000 DUST PALLIATIVE LS 1 $ $
GENERAL SUBTOTAL $
ROADWAY
301.00001 PAVEMENT RECONSTRUCTION LS 1 $ $
340.01110 CONCRETE SINGLE CURB (PER PLAN DETAILS) LF 130 $ $
340.01321 CURB RAMP (PER PLAN DETAILS) EA 2 $ $
350.01850 REMOVE CONCRETE SINGLE CURB LF 130 $ $
350.01900 REMOVE SIDEWALK SF 120 $ $
ROADWAY SUBTOTAL $
TRAFFIC
401.01000 TRAFFIC CONTROL LS 1 $ $
460.01150 PERMANENT PAVEMENT MARKING (PAINTED)(WHITE) LF 510 $ $
460.01250 PERMANENT PAVEMENT MARKING (PAINTED)(YELLOW) LF 40 $ $
- DETECTABLE WARNING MAT (TOG STD 205) SF 50 $ $
TRAFFIC SUBTOTAL $
STRUCTURES
202.00001 REMOVAL OF STRUCTURES AND OBSTRUCTIONS (HYDRO[ SF 8350 $
505.00001 MISCELLANEOUS WORK (MICROSILICA-MODIFIED CONCRE CY 102 $
505.00002 MISCELLANEOUS WORK (SEAL DECK) SF 930 $
$
STRUCTURES SUBTOTAL
TOWN OF GILBERT CONTROLS ALLOWANCE LS l 1 l $35,000
GRAND TOTAL: $
TOTAL BID PRICE (Items 1-35 Inclusive) $
(In Numbers)
Dollars
(In Words)
Cents
Form No. CIP2.4.1 A-3
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

GILBERT’S ALLOWANCE AMOUNT $
(In Numbers)

Dollars Cents

(In Words)

CONTRACT SUM (total bid price plus GILBERT’S allowance) $
(In Numbers)

Dollars Cents

(In Words)

In evaluating Bids, discrepancies in the multiplication of units of work and unit prices will be
resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of
figures and the correct sum thereof will be resolved in favor of the correct sum.

Bidders are required to fill in all blank spaces with an entry. Bids submitted with blank spaces
may be considered “Non-Responsive”.

Quantities shown in this bid schedule are approximate only, and are used for the purpose of bid
comparison.

In submitting this Bid, it is understood that the right to reject any and all Bids and to waive
irregularities in the Bidding has been reserved by GILBERT.

The undersigned hereby certifies that the information submitted herewith, including any
attachment is true to the best of his knowledge and belief.

Dated this day of , 20

Name of BIDDER (Company)

Address of BIDDER

City, State, Zip Code

Area Code/Telephone Number
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

Fax Number

Authorized Officer/Title

Authorized Officer Signature

() (We), the undersigned (Corporate Secretary) (Partners), hereby certify that the above-
named Officer is hereby authorized to execute all documents relative to this bid and the
administration of this bid for and on behalf of the Company named above.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

LIST OF SUBCONTRACTORS AND SUPPLIERS
To be submitted only if requested by Gilbert after bid opening

Provide the information requested below for those subcontractors and suppliers to whom the
BIDDER intends to award a Subcontract greater than or equal to one percent (1%) of the Bid
amount. If the BIDDER intends to self-perform a classification of WORK for which a specialty
contractor’s license is required, the BIDDER shall nominate itself in the spaces provided for that
purpose, and the BIDDER shall furnish the BIDDER’S contractor’s license number(s) for that
classification. For each subcontractor, manufacturer, supplier, person, firm and corporation, the
BIDDER shall enter, if available, the telephone number and required licensing information.
Failure to provide this information if requested by GILBERT will be just cause for GILBERT to
declare the BIDDER’S Bid non-responsive.

WORK TO BE NOMINEE CLASSIFICATION & PERCENT OF
PERFORMED LICENSE NUMBER BASE BID

1.

2.

6.
7.

EQUIPMENT/MATERIAL SUPPLIER — (list supplier and material or equipment to be
provided)

Submitted by:
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(Bidder)

Signed By:

Name and Title:
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

COPY(s) OF BIDDER’S STATE OF ARIZONA CONTRACTOR’S LICENSE(S)

Attach copy of required license(s)
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

BID BOND
(Surety Bond)

KNOW ALL MEN BY THESE PRESENTS:

That we, , (hereinafter
"Principal™), and the , @ corporation duly
organized under the laws of the State of , duly licensed in and holding a

certificate of authority to transact surety business in the State of Arizona issued by the Director of
the Department of Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter "Surety"), as
Surety, are held and firmly bound unto Town of Gilbert, a municipal corporation as Obligee, in
the sum of ten percent (10%) of the amount of the bid included in the proposal, submitted by the
Principal to the Mayor and Council of Town of Gilbert, for the WORK described below, for the
payment of which sum, well and truly to be made, the said Principal and the said Surety, bind
ourselves, our heirs, executors, and administrators, successors and assigns, jointly and severally,
firmly by these presents, and in conformance with A.R.S. 8 34-201.

WHEREAS, the Principal is herewith submitting its Bid for

NOW, THEREFORE, if Town of Gilbert shall accept the Proposal of the Principal and
the Principal shall enter into a CONTRACT with Town of Gilbert, in accordance with the terms
of such proposal and give the Bonds and Certificates of Insurance as specified in the
SPECIFICATIONS with good and sufficient surety for the faithful performance of the
CONTRACT and for the prompt payment of labor and material furnished in the prosecution of
the CONTRACT, or in the event of the failure of the Principal to enter into the CONTRACT and
give the Bonds and Certificates of Insurance, if the Principal pays to Town of Gilbert the
difference not to exceed the penalty of the bond between the amount specified in the Proposal
and such larger amount for which Town of Gilbert may in good faith CONTRACT with another
party to perform the WORK covered by the Proposal, then this obligation is void. Otherwise it
remains in full force and effect provided, however, that this Bond is executed pursuant to the
provisions of Section 34-201, Arizona Revised Statutes, and all liabilities on this Bond shall be
determined in accordance with the provisions of the Section to the extent as if it were copied at
length herein.

This Surety Bond shall not be executed by an individual surety or sureties, even if the
requirements of A.R.S. Section 7-101 are satisfied.
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Signed and sealed this day of

Witness:

Witness:
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, 20
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Principal

Title

Surety

Title

Address of Surety:

* Attach Power of Attorney
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

AFFIDAVIT BY CONTRACTOR
CERTIFYING THAT THERE WAS
NO COLLUSION IN BIDDING FOR CONTRACT

STATE OF ARIZONA )
) SS.
Town of Gilbert )

(Name of Individual)
BEING DULY SWORN, DEPOSES AND SAYS:

That he is of
(Title) (Name of Business)

That pursuant to Section 34-253 of the Arizona Revised Statutes, he certifies as follows:

That neither he nor anyone associated with the said

(Name of Business)
has directly, or indirectly entered into any agreement, participated in any collusion or otherwise
taken any action in restraint of free competitive bidding in connection with this PROJECT.

AND FURTHER that Contractor has not expended nor will expend any money to influence any
member of the Town Council of the Town of Gilbert, a GILBERT department or a GILBERT
employee in connection with the award of this Contract.

(Signature)

(Title)

(Name of Business)

SUBSCRIBED AND SWORN TO BEFORE ME this day of
, 20

Notary Public
My commission expires:
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

BIDDERS’ QUESTIONNAIRE
[To Be Submitted With Bid]

BIDDER’S RESPONSIBILITY
SUPPLEMENTAL EVALUATION CRITERIA

Organizational Information

BIDDER:
(Bidder’s name)

Submitted by:

Name of Organization:

Name of Individual:

Title:

Address:

Telephone: )

Bidder’s General Business Information

Check If: [] Corporation [ ] Partnership [] Joint Venture [] Sole Proprietorship

If Corporation:

a. Date and State of Incorporation:
b. List of Executive Officers:

Name Title
Form No. CIP2.4.1 D-1

Construction General Conditions without CM for DBB Projects
Revised August 24, 2013



Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

If Partnership:

a. Date and State of Organization:
b. List of Current General Partners:
Name Title

C. Type of Partnership:

[]1General []Publicly Traded [] Limited
[ ] Other (describe):

If Joint Venture:

a. Date and State of Organization:

b. Name and Address of Owner or Owners:
Form No. CIP2.4.1 D-2
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

Is your organization a member of a controlled group of corporations as defined in IRC Sec.
1563? []Yes []No

If yes, show names and addresses of affiliated companies:

Furnish the following information with respect to an accredited banking institution familiar with
your organization:

Name of Bank:

Address:

Account Manager:

Telephone Number: ( )

Form No. CIP2.4.1 D-3
Construction General Conditions without CM for DBB Projects

Revised August 24, 2013



Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

Similar Projects
(Use Separate Sheets as needed)

Provide information for at least TWO (2) similar projects successfully completed within the
last FIVE (5) years. (See Section 1.1.2.)

BIDDER:
(Bidder’s name)

a. Name of Similar Project #1:

b. Contracting Party (Owner):
Name:
Address:
Telephone Number: ( )

C. If Joint Venture, names of each participant:
d. Contract Price:
e. Description of Similar Project #1:

(Briefly describe here, and attach a copy of the description in the Contract. Technical
specifications may be requested by GILBERT.)

f. Construction Manager(s) during the Similar Project #1.:
Name:
Address:
Telephone Number: ( )

g. Start date (notice to proceed issued):

h. Completion date provided for in the Contract:

I Substantial completion date (approved by Owner):

J. Reasons why work was completed early, or why delays occurred:
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k. Final price paid by Owner for the Similar Project #1:

I If final price was 10% less or more than the original Contract Price, describe why:

m. Describe any large cost over-runs (claims in excess of $ ) disputed or
contested by the Owner, the reasons for dispute, and ultimate resolution of the dispute:

n. Did Owner file a lawsuit against Bidder concerning performance?
Yes No If so, what was the result?
0. Following final payment on the Similar Project, has Bidder voluntarily or otherwise

provided any additional work or repairs, or made any payments to the Owner to cure
defects or fulfill warranties made to the Owner concerning the quality of the
performance/or the work involved in the Similar Project? Describe:

p. Has your company undergone a major change in ownership, management, size, or
expertise since the time of this Similar Project? Yes No Describe:

All answers should be complete and informative. Attach additional sheets if needed
to give a full answer. GILBERT may in its discretion request Bidder to provide additional
information concerning this Similar Project as part of its evaluation of the responsibility of
the Bidder prior to award of the Contract.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

Similar Projects
(Use Separate Sheets as needed)

Similar Project #2

BIDDER:
(Bidder’s name)

a. Name of Similar Project #2:

b. Contracting Party (Owner):
Name:
Address:
Telephone Number: ( )

C. If Joint Venture, names of each participant:
d. Contract Price:
e. Description of Similar Project #2:

(Briefly describe here, and attach a copy of the description in the Contract. Technical
specifications may be requested by GILBERT.)

f. Construction Manager(s) during the Similar Project #2:
Name:
Address:
Telephone Number: ( )

g. Start date (notice to proceed issued):

h. Completion date provided for in the Contract:

I Substantial completion date (approved by Owner):

J. Reasons why work was completed early, or why delays occurred:
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k. Final price paid by Owner for the Similar Project #2:

I If final price was 10% less or more than the original Contract Price, describe why:

m. Describe any large cost over-runs (claims in excess of $ ) disputed or
contested by the Owner, the reasons for dispute, and ultimate resolution of the dispute:

n. Did Owner file a lawsuit against Bidder concerning performance?
Yes No If so, what was the result?
0. Following final payment on the Similar Project, has Bidder voluntarily or otherwise

provided any additional work or repairs, or made any payments to the Owner to cure
defects or fulfill warranties made to the Owner concerning the quality of the
performance/or the work involved in the Similar Project? Describe:

p. Has your company undergone a major change in ownership, management, size, or
expertise since the time of this Similar Project? Yes No Describe:

All answers should be complete and informative. Attach additional sheets if needed to give
a full answer. GILBERT may in its discretion request Bidder to provide additional
information concerning this Similar Project as part of its evaluation of the responsibility of
the Bidder prior to award of the Contract
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

Personnel/Subcontractor Qualifications

BIDDER:
(Bidder’s name)

a. List details of the construction experience of the Key Personnel (as defined in Paragraph
1.1.2 of the Contract Documents) directly involved in construction activities:

b. Does Bidder have an adequate workforce to complete the Work if awarded the Contract?
Describe, including general types of work preformed with your own work force:

C. What additional personnel may need to be hired by Bidder as employees, if awarded the
Contract?
d. What other major projects is Bidder currently under contract to perform? (Describe the

projects, completion dates)

e. Are subcontractors proposed by Bidder ready, willing, and able to perform the work?
Yes No . (GILBERT may request additional information concerning
subcontractors’ past performance, personnel, equipment, licenses, and other pending
projects)

f. If proposed subcontractors are not available, how does Bidder propose to replace the
subcontractors?
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
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g. If Bidder requires additional or replacement personnel and/or subcontractors to complete
the Work, and there is a labor shortage due to high volume of construction occurring in
the Phoenix metropolitan area, is Bidder able to complete the Work on time, as required
by the Contract Documents? Yes No . Please describe. (GILBERT does not
consider mere labor shortage to qualify as force majeure.)

h. Has any corporate officer, partner, joint venture participant or proprietor ever failed to
complete a construction contract awarded to him or her in their own name or when acting
as a principle of another organization? Yes No . If yes, described
circumstances:
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Equipment

BIDDER:
(Bidder’s name)

a. Does Bidder own equipment necessary to complete the work if awarded the Contract?
Explain:

b. Will any equipment need to be rented or leased by Bidder? Explain:
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

TOWN OF GILBERT, ARIZONA
AUTHORIZED SIGNATURE FORM

WHEREAS, the Town of Gilbert requires that CONTRACTOR execute
documents necessary for the prompt and efficient execution of the documents related to the
CONTRACT;

NOW, THEREFORE, on behalf of the CONTRACTOR 1 hereby declare that

(name(s) of persons authorized)

is/are authorized to execute and sign on behalf of the CONTRACTOR the following documents:

1. The CONTRACT 5. CHANGE ORDERS

2. The Bond 6. All other papers necessary

3. Payrolls for the conduct of the corporation’s

4. Claims affairs and the execution of the
CONTRACT

for the duration of the CONTRACT or until written notice of revocation has been given,
whichever occurs first.

In the event CONTRACTOR is governed by a board of Directors, a copy of the
Resolution of the Board granting authority to said person(s) is attached hereto, and | hereby
verify that such Resolution remains in full force and effect

Name

Title

(Seal of Corporation)

STATE OF )
) ss.
County of )
This Authorized Signature Form was acknowledged before me this
day of , 20 by ,
Form No. CIP2.4.1 E-1
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who appeared before the undersigned Notary Public, and stated that he/she executed such
instrument on behalf of for the purpose therein expressed.

Notary Public

My Commission Expires:

[IF APPLICABLE: ATTACH RESOLUTION]
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

PERFORMANCE BOND

STATUTORY PERFORMANCE BOND PURSUANT TO
TITLE 34, CHAPTER 2, ARTICLE 2,
OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the CONTRACT amount)

KNOW ALL MEN BY THESE PRESENTS:

That, (hereinafter
"Principal™), and , a corporation organized
and existing under the laws of the State of , duly licensed in and holding a

certificate of authority to transact surety business in the State of Arizona issued by the Director of
the department of Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter "Surety™), as
Surety are held and firmly bound unto Town of Gilbert, County of Maricopa, State of Arizona in
the amount of Dollars ($ ), for
the payment of which, the Principal and Surety bind themselves, and their heirs, administrators,
executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written CONTRACT with
Town of Gilbert, entitled

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that
if the Principal faithfully performs and fulfills all of the undertakings, covenants, terms,
conditions and agreements of the CONTRACT during the original term of the CONTRACT and
any extension of the CONTRACT with or without notice to the Surety, and during the life of the
guaranty required under the CONTRACT, and also performs and fulfills all of the undertakings,
covenants, terms, conditions and agreements of all duly authorized modifications of the
CONTRACT that may hereinafter be made, notice of which modifications to the Surety being
hereby waived, the above obligation is void. Otherwise it remains in full force and effect.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions
of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, and all liabilities on this Bond shall
be determined in accordance with the provisions of Title 34, Chapter 2, Article 2, Arizona
Revised Statutes, to the extent as if it were copied at length in this Agreement.

The prevailing party in a suit on this Bond shall recover as part of the judgment
reasonable attorney fees that may be fixed by a judge of the court.

This Bond shall not be executed by an individual surety or sureties, even if the
requirements of A.R.S. Section 7-101 are satisfied.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

, 20

PRINCIPAL

By

SEAL

SURETY

By

SEAL

Address of Surety:

AGENT OF RECORD

AGENT ADDRESS

* attach Power of Attorney
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

LABOR AND MATERIALS BOND

STATUTORY PAYMENT BOND PURSUANT TO
TITLE 34, CHAPTER 2, ARTICLE 2,
OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the CONTRACT amount)

KNOW ALL MEN BY THESE PRESENTS:

That, (hereinafter
"Principal™), as Principal and , a corporation
organized and existing under the laws of the State of , duly licensed in and

holding a certificate of authority to transact surety business in the State of Arizona issued by the
Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter
"Surety"), as Surety are held and firmly bound unto Town of Gilbert, County of Maricopa, State
of Arizona in the amount of Dollars

$ ), for the payment of which the Principal and Surety bind themselves, and
their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by
these presents.

WHEREAS, the Principal has entered into a certain written CONTRACT with
Town of Gilbert, entitled .

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that
if the Principal promptly pays all monies due to all persons supplying labor or MATERIALS to
the Principal or the Principal's SUBCONTRACTORS in the prosecution of the WORK provided
for in the CONTRACT, this obligation is void. Otherwise it remains in full force and effect.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions
of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, and all liabilities on this Bond shall
be determined in accordance with the provisions, conditions and limitations of Title 34, Chapter
2, Article 2, Arizona Revised Statutes, to the extent as if it were copied at length in this
Agreement.

The prevailing party in a suit on this Bond shall recover as part of the judgment
reasonable attorney fees that may be fixed by a judge of the court.

This Bond shall not be executed by an individual surety or sureties, even if the
requirements of A.R.S. Section 7-101 are satisfied.
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* Attach Power of Attorney
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By

SEAL
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By
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Address of Surety:
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

NOTICE TO PROCEED
DATE:

TO:

Subject: NOTICE TO PROCEED AND RETURN OF EXECUTED CONTRACT
Project Name:

Contract No.: Project Number:

Contract Amount: $ Liquidated Damages: $ __ /day
Effective Date: Substantial Completion Date:

P.O. Number: Final Completion Date:

Council Approval: Item Number:

This letter serves as , NOTICE TO PROCEED with performance of the above-

referenced project contract.

A fully executed and approved copy of the contract and the project’s purchase order are enclosed
for your files. Also attached is a Notice-to-Proceed CD containing forms required for project
completion and a Purchase order. Please indicate the above-referenced contract number and
project number on all correspondence. Failure to do so may cause unnecessary delays.

When submitting payment requests, the following information is needed:

1. Cover Letter transmitting the Pay Application, an updated cash flow, updated schedule
and a summary of the project status.

2. A completed “Application and Certification for Payment”, on approved GILBERT
format.

3. A clear, detailed billing invoice, indicating the Contract Number, Project Number and
Purchase Order Number referenced above.

If you have any questions please contact Capital Projects at (480) 503- .
Sincerely,

Capital Projects Program Manager

ACCEPTANCE OF NOTICE

Receipt of the foregoing NOTICE TO PROCEED is hereby acknowledged by ,
this day of , 20 .

By
Title
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

CHANGE ORDER NO.
(Contractor)

PROJECT:

DATE:

OWNER: Town of Gilbert
PROJECT NO:

CONTRACT NO:

CONTRACTOR:

CONTRACT DATED:

PM/CM (Name)

CHANGES: The CONTRACT is changed as follows: (Insert brief description)

COST/TIME: Original CONTRACT SUM:
Previously Authorized CHANGE ORDERS:
CONTRACT sum prior to this CHANGE ORDER:
CHANGE ORDER # Amount:

New CONTRACT SUM:

©®“ BH B B B

CONTRACT TIME will be increased by:
SUBSTANTIAL COMPLETION as of this Change Order:

Approved/Accepted by:

PM/CM

(Name) (Date)
CONTRACTOR:

(Name) (Date)
GILBERT:

(Name) (Date)

Not valid until signed by both GILBERT and/or PM/CM. Signature of CONTRACTOR
indicates acceptance, including CONTRACT SUM and CONTRACT TIME.

Contractor agrees that the adjustment of the Contract Price and Contract Time reflected in
this Change Order represents the entire and complete adjustment of the Contract Price and
Contract Time for the changes set forth in this Change Order. The adjustment of the Contract
Price includes all direct costs of labor materials, services and equipment to complete such
changes as well as any and all indirect costs of impacts, delays, interference or hindrances in
performing, providing and completing the changes set forth in this Change Order. The
adjustment of the Contract Time includes all adjustments of time necessary to perform,
provide and complete the changes set forth in this Change Order and any and all impacts,
delays, interference or hindrances in performing, providing and completing the changes.
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

TOWN OF GILBERT, ARIZONA
CONTRACTOR'S AFFIDAVIT
REGARDING SETTLEMENT OF CLAIMS

PROJECT

To Town of Gilbert, Arizona
Building Department:

The undersigned hereby certifies that (1) all lawful claims for MATERIALS,
rental of equipment and labor used in connection with the construction of the above PROJECT,
whether by SUBCONTRACTOR or claimant in person, have been duly discharged; and (2) to
the best of undersigned's knowledge, there are not any disputed or unresolved claims of any type
for MATERIALS, equipment or labor in connection with this PROJECT.

The undersigned, for the consideration of $ , as set out in the final
pay estimate, as full and complete payment under the terms of the CONTRACT, hereby waives
and relinquishes any and all further claims or right of lien under, in connection with, or as a
result of the above-described PROJECT. The undersigned further agrees to indemnify and save
harmless Town of Gilbert against any and all liens, claims of liens, suits, actions, damages,
charges and expenses whatsoever, which said GILBERT may suffer arising out of the failure of
the undersigned to pay for all labor performance and MATERIALS furnished for the
performance of said installation.

Signed and dated at , this day of
, 20
CONTRACTOR
By
STATE OF ARIZONA )
) ss.
County of Maricopa )
The foregoing instrument was subscribed and sworn to before me this day of
, 20
Notary Public
My Commission Expires:
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Project Name: Consolidated Canal Bridge Repair
Project No: ST156
Contract No: 2015-7003-0536

SUPPLEMENTAL CONDITIONS

Construction Signs

a. It shall be the responsibility of CONTRACTOR to furnish and
erect construction signs in accordance with this Specification. The
signs shall be professionally prepared and subject to approval by the
TOWN, shall be maintained by CONTRACTOR for the duration of
the project and shall be removed by CONTRACTOR during the final
project clean up. Sign locations shall be determined by TOWN. The
cost for the sign shall be considered incidental to the project. No
separate payment will be made for the sign(s).

b. The number of signs required, the size, shape, installation
requirements and information to be included for construction signs is
established in the detail provided.

c. The CONTRACTOR shall provide a 4-foot by 8-foot green
signboard. Typical project identification sign for general projects shall
be non-reflectorized green background and non-reflectorized white
letters and numerals. Letter height and spacing shall be as shown on
the attached detail. Lettering shall be manufactured according to the
Federal Manual on Uniform Traffic Control Devices (MUTCD) using
Type “C” letters. Sign shall list the following information:

1. Project Name

2. Project Dates (Scheduled beginning and ending dates.)

3. Construction Contractor Name

4. Contractor hotline number for project and Town email address

The hotline number for the project will be supplied by Contractor. The
hotline is intended to be an answering service that actually answers the
phone 24/7. The Contractor shall have a contact that is familiar with
the project and will be reachable 24/7 to respond to any emergency that
may arise in off work hours.

The hotline can not be a 24 hour “answering machine.”

d. Contractor shall submit a layout drawing to Town Program
Manager for approval showing the location, size and color of lettering
and logos.
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Project No: ST156
Contract No: 2015-7003-0536

e. Sign supports shall be 4-inch by 4-inch pressure treated posts, set a
minimum of 2-feet in the ground. The bottom of the sign shall be a
minimum of 4-feet above the ground.

f.  All required construction signs shall be installed by
CONTRACTOR within seven (7) days of issue of the Notice to
Proceed. The sign shall be maintained in good condition until the
completion of the Contract, at which time the sign shall become the
property of the Town of Gilbert.

© Town of Gilhenrt

GILBERT

Building the Future

(Project Name)

Project Dates: (Project Beginning & Ending Dates)
Contractor:  (Contractor Name])
Contact: (Hotline #) or neighbhor@gilbertaz.goy

Thank You For Your Patience
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TECHNICAL SPECIFICATIONS
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